


MIDDLETOWN TOWNSHIP 
DELAWARE COUNTY, PENNSYLVANIA 

JULY 16, 2025 

Minutes of the Regular Meeting of Township Council held on July 16, 2025, at 7:00 p.m. in the 
Township Building located at 27 N. Pennell Road. 

Present: David Bialek PharmD, R.Ph., Carissa Ciuca, Jackie Donnelly, Bibianna Dussling, Susan 
Powell, Christopher Stump, John McMullan, Mark Damico, Esq., Eric Janetka, Kelly 
Engineers, Vince Visoskas, Chief Bill Rigby. 

Excused: Walter “Bok” Read. 

1. OPENING: PLEDGE OF ALLEGIANCE TO THE FLAG
Chair, Ms. Dussling, called the meeting to order at 7:00 p.m. and led in the recitation of the
Pledge of Allegiance to the Flag.  Ms. Dussling announced Council met in Executive Session
on July 2, 2025, and prior to tonight’s meeting to discuss legal matters.

Mr. Damico announced that Outrigger, Inc. is not on tonight’s agenda.  They expect the 
Outrigger, Inc. application will be on the August 6, 2025, agenda of Middletown Township 
Council.  The applicant asked to extend the time period under the Municipalities Planning Code 
for action so they could supply additional information to the Township.  The meeting is likely 
to be at the Springton Lake Middle School, but there will be updates on the Township website 
and in the e-newsletter. 

2. APPROVAL OF MINUTES:
1) Draft Township Council Minutes:  December 18, 2024.

Ms. Donnelly made a motion to approve the December 18, 2024, Council minutes.  Mr.
Stump seconded the motion.  The motion carried with a vote of 6-0.

3. PUBLIC COMMENTS:
Ms. Carol Conroy Johnson, 160 Kennedy Drive, stated because the Outrigger, Inc. application
is not on tonight’s agenda, and because she may be away when it is discussed, she wanted to
offer a few words related to this topic.  She thanked the Council members for serving as the
elected officials to represent the best interests of Middletown Township residents.  She
believes the heart of Council’s responsibility is to enhance the quality of life for the
community and to protect the resident’s well-being.  In contrast, Outrigger, Inc.’s warehouse
proposal poses serious health risks, reduces the quality of life in many dimensions, and
violates the aesthetics of the community.  For these reasons, she urges Council to stay true
to their core responsibilities of their elected positions and deny Outrigger, Inc.’s application.

Ms. Kathryn Spano, 235 Siegal Drive, stated she and her husband have written several letters 
to Township Council explaining their objection to the warehouse.  They have attended 
Middletown Township Planning Commission meetings and Council meetings and spoken out 
about why they think the warehouse is a poor choice for the Franklin Mint site.  She stated 
by now Council has heard from several people and heard their objections, all valid.  She stated 
the residents are still here and relying on Council’s good judgement to deny this application 
and protect the residents of Middletown Township. 

Item 2.1
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Dr. Trevor Penning, 614 Hoopes Lane, thanked Council and the Planning Commission 
members for giving the residents due time to raise their objections to the Outrigger, Inc. 
proposal.  Council members are public servants, and their due diligence is very welcome.  He 
stated Mr. Damico answered some of his questions about what was happening with 
Outrigger, Inc.  He is assuming for clarity on August 6, 2025, when Outrigger, Inc. comes 
before Council, they will not have another meeting with the Planning Commission.  Mr. 
Damico replied this is correct, the Planning Commission has made their recommendation to 
Council.  Dr. Penning stated Council also knows from letters received, this has become 
personal for him in that Outrigger, Inc. has contacted his employer, The University of 
Pennsylvania, to try and prevent him making expert opinion.  Outrigger, Inc. has also done 
the same for Dr. Marilyn Howarth, who is an expert hired by their non-profit organization.  
 
Dr. Trevor would like to know if Council has any consideration to these concerns in terms of 
Outrigger, Inc. behavior and whether Outrigger, Inc. will be censured by Township Council.   
Dr. Penning asked what the process for this would be.  Mr. Damico stated he is not prepared 
to comment at this time.  His partner, Denis Dunn, has been handling day-to-day with 
Township staff.  He added he would get an update for Dr. Penning.  
 
Dr. Penning stated the last piece of clarification he would like is -- at this point Mr. Bialek 
interrupted and stated on Dr. Penning’s previous point, he is not sure that Council has been 
provided with any documentation or evidence of what he was claiming.  Dr. Penning replied 
that the letters were sent by their attorney, Johnathan Long, Esq. on June 30, 2025.  Ms. 
Dussling stated Council will be given all information to review. 
 
Dr. Penning stated the last item he wanted to raise is that in the Planning Commission 
testimony the point was raised that there was an Emergency Declaration made by the 
Township Council on April 24, 2025, concerning access to Emergency Management Services.  
He would like to know if the declaration is still in effect and what the plan is to rescind the 
declaration.  Mr. McMullan stated the declaration is still in effect until the first meeting in 
August.  The Township’s position is to follow the County’s emergency declaration for 90 days. 
This will be listed on the agenda for August 6, 2025.  Dr. Penning asked if it could go either 
way, and Mr. McMullan stated if there is a need that can be articulated from a staff level as 
well as the Director of Public Safety can articulate, yes.  Both himself and the Fire Chief are 
tracking the County’s situation, and he will have an update for the August 6, 2025, Council 
meeting.   
 
Ms. Dana Riker Jackson, 22 Cabot Court, also thanked the Planning Commission for their no 
warehouse vote to not recommend the warehouse.  She believes, with all her heart and soul, 
that this is the best decision for the community to reject this application and proposal.  She 
questioned what the Township could do differently as there is an awful amount of time and 
resources that are being spent on something that has been clearly opposed and not wanted 
from the very beginning.  So, she is curious as to what to do differently to not waste resources.   
 
Ms. Dussling stated it is not unusual to have a proposal like the Outrigger, Inc. proposal, 
spread over a significant amount of time.  She stated the Outrigger, Inc.’s proposal has had a 
lot more visibility but has raised awareness as to how long a process it can be.  Ms. Dussling 
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stated there are a lot of steps to go through such as the expert and technical reviews.  The 
Township is legally obligated to operate in good faith with any application.  Mr. McMullan 
concurred with Ms. Dussling’s explanation, adding it is not an unusual process and this 
application has a high degree of visibility.  There are smaller Land Development applications 
such as a 2-lot subdivision that can take up to 14 months to get to completion.  The Township 
is bound by the Pennsylvania Act 247, the Municipal Planning Code.  The Township adopts 
this planning code by the Subdivision/Land Development Ordinance.  This bounds the 
Township to the Land Development review process.  As the solicitor has shared, an 
explanation on the land development process  has also been posted to the Township website, 
including citations to legal cases regarding good faith.  He stated he understands her 
frustration with the process and what appears to be longevity in reviewing the application 
but, this application is not unique.  
 
Ms. Riker Jackson asked if there is any way to reject proposals, early on that clearly do not fit 
with the vision of the Township.  Ms. Ciuca stated this year, the zoning was changed for that 
parcel.  This is a way for a future proposal like this to be rejected early in the process.  
Outrigger, Inc. submitted their application before the zoning change. 
 
Ms. Riker Jackson asked Council to please reject this proposal.  She stated for anyone who 
attended the Planning Commission, she was so proud of her community because of the way 
people came forth with their opposition to this plan in a very professional, respectful, and 
eloquent way.  It was amazing to watch the process.  She has the upmost admiration for the 
community members because it never got nasty or ugly.  The residents made solid points.  
She hopes Council will continue to represent the residents with the same quality.  She asked 
if Council has ever considered a project like the Ellis Preserve.  She recently visited there and 
was impressed by the space in the middle of the development that was created for families 
to gather.  She stated this would be a much more appropriate use of the space rather than a 
warehouse.  Ms. Dussling stated this is privately owned property and the owner would have 
to take this on themselves.  Ms. Riker Jackson asked who owns the property and Mr. 
McMullan answered that the McKee Group owns the property.  Ms. Dussling stated she has 
heard similar comments about the conduct of the residents during the Planning Commission 
Meetings. 
 
Mr. Richard Shaw, 754 Switchman Road, stated the Middletown Township Planning 
Commission did a great job, they were professional and thorough.  He stated with the 
Planning Commission vote of 6-0 to deny Outrigger, Inc., he has not seen anything on the 
basis for the rejection.  Delaware County Planning Commission produced a five-page letter as 
to why they rejected this project.  Mr. McMullan stated the Middletown Township Planning 
Commission is not required to share their reasons for denial.  He has been in discussion with 
the solicitor of the Planning Commission to see if something will be made available in terms 
of the reasons for denial.  Ms. Ciuca asked if they do provide something will it be made public 
and how.  Mr. McMullan stated it may not be made public in terms of attorney client privilege, 
but it will be made available to Council for the meeting on August 6, 2025.  Mr. Shaw asked 
what the procedure for the upcoming meetings is.  Mr. McMullan stated Outrigger, Inc. will 
present their project to Council on August 6, 2025.  The Council format is a workshop meeting 
on the first Wednesday of the month and the third Wednesday of the month is the legislative 
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meeting where Council typically takes action on items, specifically review items.  As of right 
now, there may be a change of schedule, there may not be an opportunity for a quorum on 
August 20, 2025.  There may be a special meeting on August 27, 2025.  At this time, the 
applicant who granted the extension of time, now expires on August 20, 2025.  Ms. Dussling 
stated it is incumbent upon the applicant to grant another extension. 
 
Ms. Wendy Huntsinger, 51 Oriole Avenue, stated the radar sign at 156 S. Pennell Road is 
completely overgrown with vegetation and she would like to see this addressed.  On August 
6, 2025, there is an open house at Truewood Senior Living featuring the refreshed memory 
care section.  They have implemented their inspired connections to Montessori program, 
which is a hands-on approach to memory care.  There will be entertainment and 
refreshments.  The date is Wednesday, August 6, 2025, from 4:30 - 6:30 p.m. 
 
Mr. Paul Lopriatto, 123 Kyle Square, summarized the Middletown Township Planning 
Commission meeting, with approximately 30 people speaking against the warehouse.  Three 
speakers were particularly interesting.  There were many emotional stories with people 
becoming choked up while speaking particularly while speaking about emergency responses 
being held up by traffic due to the increase in truck traffic from the warehouse.  A boy of 
about 10 years old spoke and said, “there will be more kids, and lots of kids with asthma who 
can’t go outside so they will just be bored.”  There was a man from the Soviet Union who 
cited the Gettysburg Address in his opposition, “our forefathers built this country, he read 
these words, by the people for the people.  The question being in this situation where does 
by the people for the people come in.”  Ms. Dussling announced Council members have 
received many communications in regard to the Outrigger, Inc. project. 
 
Mr. Glen Mallon, 136 Kennedy Drive, stated he is very frustrated that the next meeting is 
August 6, 2025, because many people will be on vacation.  He stated it is interesting to him 
when tough decisions are to be made, they are scheduled in July and August when people 
are away.  He stated he has attended multiple meetings and not one person has come up to 
the podium in support of the Outrigger, Inc. project.  He asked if any Council member has had 
one person come up to them or write them in support of the warehouse.  He moved from 
Glen Mills, downsized and put all their life savings into their home.  Mr. Mallon stated a 
warehouse does not fit within his community.  Now that Crozer Hospital has closed, it has 
created a mess as far as emergency services.  He asked what the Township Fire Chief thinks 
of this project, and Mr. McMullan stated he has not reviewed the plans yet.  He discussed the 
traffic when three or four trucks are cued up at the traffic light on Rt. 1.  He stated Outrigger, 
Inc. has made three different presentations in regard to the truck traffic produced by the 
warehouse.  He stated the plans show 375 parking spaces.  He also remarked on the 
recreation contribution which is to put a sidewalk in the back with a guardrail to protect 
pedestrians from the trucks.  Mr. Mallon implored Council to deny the Outrigger, Inc. 
proposal. 
 
Mr. Andrew McClarin, 704 Hoopes Lane, stated the last time he spoke before Council was last 
year and he discussed the power outages at Franklin Station.  He said they do not experience 
power outages any longer.  Since this time, he has had two daughters who attend Ducklings 
Day Care.  He stated as close as Ducklings is, it still takes about ten minutes to reach due to 
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the traffic.  He stated with the warehouse and the addition of added truck traffic, this would 
be a nightmare situation.  Mr. McClarin asked if there is any other proposal for this lot.  Mr. 
Bialek stated there may have been proposals presented to the owner of the parcel, but they 
have not come before Council.  Mr. McClarin stated when future proposals come before 
Council could they take into consideration the amount of traffic, noise, and pollution that 
takes place.  He reminded Council that the children at Ducklings play outside.  Mr. McClarin 
asked what commercial shops are being built underneath the new apartment complex.  Mr. 
McMullan stated the Township received building permit applications for two of the units, one 
for a restaurant called Wonder and the other being some type of fitness center.  Mr. McClarin 
stated he is happy with how development is looking and hopes it continues in this direction 
with walkable communities. 
 
Mr. John Kolicious, 212 S. Old Middletown Road, stated the Outrigger, Inc. proposal had 
several requests for waivers and would Council be required to do a yay or nay without deciding 
where these waivers are going or would they be contingent on whether the waivers are 
granted by the Zoning Hearing Board.  Mr. Damico stated the application has been submitted 
with waiver requests and these waivers are part of the decision that Council would have to 
make.  They would have to vote on each waiver as well as the application in total.  Mr. Kolicious 
stated the Environmental Advisory Committee would give their opinion and thoughts on some 
of the waiver requests prior to the Council meeting.  He stated if appropriate, the committee 
will submit in writing their opinions to Council. 
 
Mr. Shaw stated the Outrigger, Inc. representatives were saying the discharge down the very 
steep slopes was not going to be needed because of better perc results and some of the 
waivers will not be relevant.  Mr. Bialek stated the question to him is does Council have to 
weigh in on the waivers in advance of or at the coordination of reviewing the proposal itself 
and the answer is yes.  Ms. Dussling thanked the public attending and stated when the 
schedule is finalized, the Township will communicate via website and social media . 

 
4. REPORTS 

 
A. Chair: NONE 

 
B. Committees: NONE 

 
C. Manager: 

1) Middletown Free Library - Derek Lloyd 
 Mr. Derek Lloyd, Director, handed out a flyer with some of the library’s offerings such 

as museum passes, tools and equipment loans, camping equipment, and musical 
instruments.  In addition, the library has over 250 board games that can be checked 
out.  In September, the library will have their third annual board game auction which 
is a fund raiser for the library.  Mr. Lloyd added that Ridley Township library offers 
cake pans, he prefers not to offer this because it involves his staff having to wash 
dishes when the pans are returned.  The library offers jigsaw puzzles that can be kept.  
The first half of the year has gone very well for the library.  All of the numbers that are 
used to measure the success of the library are up from last year.  Circulation is up 3%, 
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he could report on digital items, but they don’t affect the outcome.  Room 
reservations are up 10%.  There are two people who podcast in the audio-visual 
rooms.  In May the library broke their record in the new building for number of 
program attendees in one month.  There were 2,600 people attending programs at 
the library in the month.  This does not include programs where they don’t measure 
attendance, for example the scavenger hunt.  

 
 The library saw a lot of use when the temperatures were high.  He announced the 

Williamson College of the Trades helped the library during their service week in May 
by building a new picnic bench that will go in the courtyard.  They built larger shelves 
to store the musical instruments and camping equipment.  They also built a patio 
around the book drop.  There is a new Board member, Margie Stern, who many years 
ago worked at the library, then worked in the Delaware County Library system, then 
was the Director of a library in another county.  The adult services librarian, Laura, was 
interviewed by Ms. Stern for the library.  The library hosted a program in conjunction 
with WHYY and NPR which is touring libraries in the Philadelphia area.  The podcast 
Middletown Library hosted was about the use of space to provide affordable housing 
in Delaware County. 
 
The library continues to try and partner with the school district.  Rose Tree Media 
School District supports the library financially.  There are only three school districts in 
Delaware County that support their library. Mr. Lloyd thanked Council and the 
community for supporting the library.  The library has an arrangement with the 
Township that if the library raises enough money the Township will reward them.  He 
is happy to report that the library will achieve their goal for the year as well as their 
targeted goal beyond that goal to which the Township will give them a bonus.  This is 
a unique setup.  One of the things they will do with the bonus is extend the library’s 
hours.  
 
Mr. Lloyd stated the library always accepts board games.  He said there is a member 
of the community who has donated over $10,000 worth of board games to the library.  
Mr. Lloyd announced the next fund raiser is the beer festival on October 9, 2025.  Mr. 
Bialek stated as chair of the Finance Committee, and for context, Middletown 
Township makes a significant contribution to the library on an annual basis, the 
context is before COVID and through COVID the contribution was steadily increasing.  
The agreement and arrangement in place now put more skin in the game from the 
library’s perspective and starts to slow the increase in contributions to the library.  This 
is now a partnership more than anything else and he thanked Mr. Lloyd for his 
leadership for the past five years to get the library where it is today.  Without that 
leadership and the staff, the update provided tonight around fund raising would not 
be possible and there would still be an incremental drain on the Township to support 
the library.  There is now exponential growth within the library not only in volume of 
people but in growth from opportunities listed on the handout.  Commendations to 
Mr. Lloyd with his leadership to not only expand the library and finding ways to do it 
where they are funding more incremental programs within the library itself and not 
looking for additional funding from the Township.   He is more than willing to continue 
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to support the incremental bonus as the library continues to raise incremental funds.  
This is a true partnership between the library, Council, and the Township. 

 
2) National Night Out:  Tuesday, August 5, 2025, 6 p.m. at Middletown Fire Company, 

located at 425 S. New Middletown Road. 
Mr. McMullan announced the Township will be hosting their first National Night Out on 
Tuesday, August 5, 2025, from 6 – 8 p.m. at Middletown Fire Company.  This is a 
cooperative effort between the Township’s Department of Recreation, the Department 
of Public Safety, and both fire companies.  This is a national event that has been in place 
since the 1950’s where it is an opportunity for the public to recognize first responders.  
It has evolved into first responders putting on activities for the community.  There will 
be demonstrations from both fire companies, and the state police for folks to observe 
and for families to participate. 

 
D. Engineer: 

1) Engineer’s Monthly Report - June 2025. 
Mr. Janetka reported the Lenni Park project is planning to submit the permit 
application next week and hopes for a quick review from the County.  This will be out 
for construction later this year. 

 
See Attached Engineer’s Report - June 2025 

 
5. PUBLIC HEARING:   N/A 
 
 
6. OLD BUSINESS: 

A. Ordinance 871, continuing Comcast Franchise Renewal Agreement to the August 6, 
2025, Council Meeting. 
Mr. McMullan stated at a prior Council meeting he requested for Council to continue 
Ordinance 871 until tonight.  In preparing for the agenda, he had communication with 
Cohen Law firm who handles the Township’s renewal agreements with cable franchises.  
The response he received was due to vacation season causing a delay, the representative 
from Cohen Law felt confident the ordinance will be ready for the August 6, 2025, Council 
meeting. 

 
Ms. Donnelly made a motion to continue until the August 6, 2025, Council meeting.  Ms. 
Powell seconded the motion.  The motion carried with a vote of 6-0. 

 
7. COUNCIL WORKSHOP ITEMS:  N/A 
 
8. ITEMS FOR APPROVAL: 

A. Consideration for Approval:  Payment No. 10, for the Mint Trail Segment No. 1 in   the 
amount of $207,574.18, to Richard E. Pierson Construction Company. 

Mr. McMullan stated for Council’s consideration for approval is payment No. 10, which is 
the final payment for the Mint Trail Segment No. 1 in the amount of $207,574.18 to 
Richard E. Pierson Construction Company.  In Council’s packet is the review from the 
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Township’s Engineer. 
 
Mr. McMullan stated he reviewed the request as well as the Township Engineer and each 
concur they are in a position to ask Council to release payment No. 10.  The maintenance 
bonds are in place.  The contractor recently addressed some punch list items to the 
satisfaction of the Township Engineer.  Mr. Bialek added that while this is the last 
payment, the construction company will still be held to complete projects and once they 
are completed the bond will be released.  Mr. Andrew McClarin asked if the trail as is 
would it stay this way permanently.  Mr. McMullan stated the recent heavy rains created 
some erosion.  The contractor was on site two weeks ago to stabilize that area.  In addition 
to the stone there will also be topsoil and fabric to contain the soil.  Seeding has taken 
place so eventually there will be grass in the area as well.  Mr. McClarin asked if it would 
be paved and Mr. McMullan stated the first 30 yards are paved and it will transition to 
crushed stone which will be Phase II of the project, the Lenni Trail piece.  Mr. McClarin 
asked where the trail would go, and Mr. McMullan answered there would be a switchback 
to get below the pedestrian culvert underneath the SEPTA rail bed that will then bring the 
trail closer to 457 Lenni Road which the Township is in litigation to acquire. 
 
Mr. Stump made a motion to approve the release of the final payment.  Ms. Donnelly 
seconded the motion.  The motion carried with a vote of 6-0. 
 

B. Approval of July 16, 2025, Bill List. 

Ms. Dussling read the Bill List aloud. 
 

CAPITAL RESERVE FUND 

JOSEPH J. DANIELLE LLC (ACH) Roosevelt Site Work-Water 
Line 

8,974.20 

Serafino Plumbing Services Air Compressor installation 6,025.00 

Total CAPITAL RESERVE FUND: 
 

14,999.20 

ESCROW FUND 

KELLY ENGINEERS AND SURVEYORS APR Engineering - ESCROW 10,093.75 

Total ESCROW FUND: 
 

10,093.75 

GENERAL FUND 

AQUA AUTOPAY Township Hydrants 9,078.00 

DWD MECHANICAL CONTRACTOR, 
INC. 

HVAC Leak check 6/11,6/12 6,105.56 

KELLY ENGINEERS AND SURVEYORS APR Engineering - GF 26,595.25 

MIDDLETOWN FIRE COMPANY #50 2025 1Q VIP 10,551.78 

OPDENAKER INC. MAY RECYCLING AC 
#14321600 

52,705.20 
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PA MUNICIPAL HEALTH INS. 
COOPERATIV 

Health Insurance-JUL 36,509.04 

ROCKY RUN FIRE COMPANY #46 2025 1Q VIP 7,429.77 

ROSE TREE MEDIA SCHOOL 
DISTRICT 

0 LINVILLE RD SCHOOL TAX 7,721.45 

Total GENERAL FUND: 156,696.05 

Grand Totals: 181,789.00 

Ms. Powell made a motion to approve the bill list.  Mr. Bialek seconded the motion.  The 
motion carried with a vote of 6-0. 

Ms. Dussling adjourned the meeting at 8: 07 pm. 

Respectfully Submitted, 

Sharon Browne 



KELLY ENGINEERS & SURVEYORS 
30 LACRUE AVENUE, SUITE 201 
GLEN MILLS, PA 19342 
O: 610.358.9363 
WWW.KELLYENGINEERS.COM
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Middletown Township 
Engineer’s Report 

July 6, 2025 
Council Meeting 

MINT PEDESTRIAN TRAIL (PHASE 1) MT100-V1 

 The project was awarded on November 27, 2023, to Richard E. Pierson
Construction Co.   Construction is now complete with the exception of 
permanent vegetative stabilization and minor repairs to be made in the 
Spring 2025.  The recently constructed segment of the trail is now open 
to the public.  Punchlist/repair work is now complete.  Final payment has 
been requested and the 12-month maintenance period will begin upon 
receipt of maintenance bond.  The contractor will remain responsible for 
resolving defects or other issues that may occur during the maintenance 
period.    

 General NPDES Permit for the remaining phases of this project has been
extended to December 7, 2029.

 Preliminary design for the next phase of the project is complete (refer to
“Lenni Road Pedestrian Trail (Phase 2)” in this report.

LENNI ROAD PEDESTRIAN TRAIL (PHASE 2) MT100-U1 

 A project coordination and kickoff meeting was held in December 2023,
with project consultants, Township staff and Delaware County.  Final
engineering design of phase 2 of the Township trail projects may begin
later in 2025 upon acquisition of property necessary for completion of
the project.

 This trail project will connect the recently completed “Mint Trail” to the
Chester Creek Trail, on the east side of Lenni Road and will extend under
the SEPTA right-of-way through a previously constructed “underpass”
and then will extend along the right-of-way to Lenni Road, where it will
then cross the road and connect to the Chester Creek Trail.  The project
will include a pedestrian crossing on Lenni Road, a trailhead parking lot,
pedestrian bridge, and sight distance improvements along Lenni Road
between the bridge and the SEPTA grade crossing.

Item 2.1 Council Meeting Minutes of 7.16.2025
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ROOSEVELT COMMUNITY CENTER (PHASE 1) MT100-O 
 
 Construction was completed by Joseph J. Danielle, LLC and began on July 

17, 2024.  Heavy work at the site began around August 5, 2024.   Overall 
improvements (Phase 1 and Phase 2) will include construction of a new 
tot lot, new parking, reconstruction of existing parking facility both in 
front of and behind the facility, grading of a small field area (next to the 
tot lot), stormwater management improvements and construction of 
courtyard improvements.  Work is now complete.  The 12-month 
maintenance period will expire on December 18, 2025.  The contractor 
will remain responsible for resolving defects or other issues that may 
occur during the maintenance period.     

 General NPDES Permit for the remaining phases of this project has been 
extended to December 7, 2029. 

 Design for the next phase of the project is complete (refer to “Roosevelt 
Community Center (Phase 2)” in this report. 

ROOSEVELT COMMUNITY CENTER (PHASE 2) MT100-O 
 
 This project awaits funding sources and can be let for bid upon securing 

funding.  This project is the second and final phase of the project and 
includes installation of additional parking, lighting, underground 
infiltration basin, storm sewer, and entrance improvement from S. Old 
Middletown Road to the library building area. 

LENNI PARK  MT100-W 
 
 A kickoff meeting was held with DCNR regarding the approved grant for 

redevelopment of Lenni Park. 
 Design of the park (layout, grading, stormwater management design, 

etc.) is approximately 90% complete and it is anticipated that the project 
will be submitted for permit from the State and County in early July 2025.  
The Township will be completing soil testing at the stie to determine the 
depth of bedrock depth, soil infiltration rates as well as top soil quality 
to determine if it must be supplemented during construction of the 
project.  Construction work is tentatively scheduled to begin in the late 
summer of 2025 and completed by late fall.  The project will be 
completed in multiple phases.  The first phase of improvements will 
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include reconfiguration/regrading of the softball field, stormwater 
management facilities (infiltration and detention basins), pedestrian trail 
from the parking lot to the softball field, grading for a future multi-court 
surface, baseball field fence, benches, and bleacher pads.  The second 
phase is tentatively planned to include additional pedestrian trail, new 
parking, multi-court surface and fence, and pavilion upgrades.   

TOWNSHIP GUIDERAIL PROGRAM MT124-E 
 
 The guiderail program is for the installation and/or replacement of 

guiderail along the following 6 segments of Township roadway (including 
the segments associated with work complete thus far include:  Howarth 
Road, E. Knowlton Road (North), E. Knowlton Road (South), Darlington 
Road (East), Darlington Road (West) and Valley Road. 

 Preliminary design plan is complete for E. Knowlton Road (South), 
Darlington Road (West) and Valley Road.  Bid letting for this work has not 
yet been scheduled.  Significant utility pole relocation and tree removal 
are required for these projects.  The Township recently coordinated 
relocation of several utility poles impacted by these projects, with PECO. 

 The Township is presently working with PECO to relocate utility poles in 
advance of guiderail projects being finalized and constructed in the 
future. 

 The Township applied for an A.R.L.E. grant for the completion of guiderail 
projects in 2020, 2021, and 2022, but none was awarded.  A.R.L.E. is the 
Automated Red-Light Enforcement Transportation Enhancements Grant 
Program established in 2010 as a PennDOT-administered competitive 
grant program in accordance with PA Vehicle Code (75 
Pa.C.S.) §3116(l)(2) and §3117(m)(2). Funding for the program is 
generated from the net revenue of fines collected through Automated 
Red-Light Enforcement Systems.  Grant applications are accepted 
annually during the month of June.   

TOWNSHIP CODE AMENDMENTS MT110 SERIES 
 
 The following Codes are in the process of being amended prior to the 

end of 2021: Chapter 186 (Soil Erosion and Sedimentation Control), 
Chapter 204 (Streets and Sidewalks), Chapter 210 (Subdivision and Land 
Development) and Township Standards (construction standards, details, 
and specifications). 
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 Chapter 198 (Stormwater Management Ordinance) –Amended 
Ordinance was adopted by Council and went into effect starting on 
January 9, 2020. 

 Preparation of Draft revisions to Chapter 186 (Soil Erosion and 
Sedimentation Control), has been completed and reviewed by the 
Township review committee.  The document will be introduced for 
adoption in 2025 or 2026. 

 Preparation of a new Township Code, Chapter 77 (Building Permit and 
Occupancy Procedures) has been completed and distributed to 
Township review committee.  The document is in the process of being 
reviewed by Township Staff and consultants.  Chapter 77 is intended to 
establish requirements and procedures for obtaining building permits 
and requirements for approval of Certificates of Occupancy for 
occupiable structures.  The draft ordinance has been reviewed by the 
Township’s Land Planning Committee. 

 Preparation of a new Township Code, Chapter 204 (Street, Curbs and 
Sidewalk) has been completed and distributed to Township review 
committee.  The document is in the final phase of being reviewed by 
Township Staff and consultants.  Chapter 204 is to replace the existing 
Chapter 204 and is intended to establish requirements and procedures 
for working within the right-of-way of Township streets, including street 
restoration standards and maintenance and protection of traffic (work 
zone traffic controls).  It is likely this draft ordinance will be presented 
for review by the Council in 2025 or 2026. 

 “Township Standards and Specifications” has been reviewed by 
Township Staff and revisions to the document, as well as various 
Township application forms, is in process.  This document is to formally 
update/upgrade and replace numerous construction details and policy 
documents utilized by the Township over the last many years.  It is 
anticipated that upon review by Township staff, this document will be 
presented to Council for review.  This document will  be updated 
periodically to include additional construction details, guidance 
documents, forms, etc. as they become necessary. 

LONGVIEW PARK  MT100-A.2 
 
 Construction of Stage 2 and Stage 3 of the project has been completed, 

and it is anticipated that some of the field areas may be open to public 
use in the fall (to allow grass to grow properly). 

 The final construction phase is anticipated for the spring of 2026 and will 
include the following work: conversion of sediment trap nos. 1, 2, 3, 4 
and 5 to permanent stormwater basins, installation of approximately 800 
feet of pedestrian trail (that was not be completed with the previous 
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stages of construction), asphalt paving of approximately 400 feet of 
paved trail (that was only completed to stone subbase to permit future 
construction access for basin conversion), installation of softball and 
baseball infield areas, and removal of all erosion and sedimentation 
controls.  The Township applied for a grant (in the amount of 
$250,000.00) to partially fund the completion of the project; however, 
only a small fraction of the requested funding was awarded to the 
Township.  The cost estimated in 2021 to complete the final phase of 
work was approximately $500,000.00; however, it is likely this cost has 
increased due to inflation. 

 The NPDES Permit for the Park has been extended to December 20, 2027 
(since it is an individual permit) to allow the project to be completed in 
2026 or 2027 depending on budgetary needs.  PennDOT Highway 
Occupancy Permit work is complete, and permits are closed. 

MS4 NPDES PERMIT/POLLUTANT REDUCTION PLAN MT300-18 
 
Pollutant Reduction Plan (PRP) for the PADEP NPDES Permit term of 2018-
2023 was submitted to PADEP on December 4, 2019, and final approval of the 
PRP was issued on February 7, 2020.  Although the NPDES permit term is 2018 
to 2023, the Township has 5 years (from the date of PRP approval) to complete 
design, permitting, and construction of all the proposed stormwater facilities 
(BMPs) described in the PRP.  The PRP includes an estimation of cost to 
complete all stormwater facilities required by the State as part of the 
approved PRP, prior to the end of the PRP approval term (February 2025).  The 
Sunny Brae Basin revitalization, which was completed in 2023, is the first 
stormwater BMP project from the PRP.  The Township submitted a PA DCED 
Watershed Restoration and Protection Program Grant application in the 
amount of $296,905.00 for construction of a second stormwater BMP in 
Township open space north of Highpoint Drive and south of the Franklin Mint, 
however, only a small portion of the requested funds were awarded.  The 
funds that were awarded have been approved to be “transferred” for use as 
part of the Lenni Park project.   

SEPTA R3-3 MT120-Bwa 
 
 SEPTA has completed the R3-3 rail line extension including the parking 

deck, driveway, station building, and stormwater management facilities.  
Final Certificate of Occupancy has been approved for the station building 
and the crew quarters.  The Township reviewed the project close-out 
request (Certificate of Total Completion) and has notified SEPTA there 
are minor issues remaining to be addressed.  Amended stormwater 
management agreement and exhibits have been recorded.   
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MARINER 2 PIPELINE MT100-Ea 
 
 Valley Road shoulder restoration/stabilization.  ETP has agreed to fund 

the cost related to obtaining a PennDOT Highway Occupancy Permit and 
construction improvements to stabilize the road shoulders of Valley 
Road with rock lining from W. Forge Road to New Darlington Road.  The 
Highway Occupancy Permit plan has been prepared and has been 
submitted to PennDOT by the Township, for approval.  This restoration 
work, which is being done due to water erosion along the shoulders, will 
also include milling and wearing course overlay of the entire cartway of 
Valley Road along the work area.  This work has not yet been scheduled 
due to ongoing PennDOT permit acquisition efforts.  All other ETP 
restoration work in the Township is complete. 

 Horizontal Direction Drill HDD #591 (Sleighton Park to 143 Valley Road) - 
“Monitoring Plan” - Sunoco/ETP and the Township are in the process of 
closing out the geologic and geophysical testing that took place at Valley 
Road/W. Forge Road, pursuant to the agreed upon testing protocol 
between the Township and Sunoco/ETP.  The Township’s geophysics 
consultant has reviewed all testing completed as part of the monitoring 
plan.   

SUBDIVISIONS/LAND DEVELOPMENTS MT305 SERIES 
 
 129 N. Middletown Road (aka ARTIS Senior Living) Land Development – 

The land development at this location, formerly known as ARTIS Senior 
Living, was never recorded, and the property was sold to the owner of 
47 N. Middletown Road (Philadelphia Meeting Room- Religious Use Land 
development) and the new owner has received zoning variances for 
impervious coverage at this location and is in the process of obtaining all 
other required State approvals to construct a congregation meeting hall.  
The land development at 47 N. Middletown Road has been withdrawn.  
The land development submission for 129 N. Middletown Road was 
reviewed by the Township Planning Commission on June 11, 2024, and 
has been conditionally approved by the Township Council, but the plan 
has not yet been recorded.  The adjoining property located between the 
site and the pedestrian crossing at the entrance to the Promenade at 
Granite Run, is now owned by the RTMSD and the easement formerly 
being sought by ARTIS to allow a sidewalk connection from the site to 
the PGR entrance is now subject to Philadelphia Meeting Road 
acquisition and RTMSD approval.   
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 Guss Subdivision (Howarth Road) – Construction of site improvements 
(not including the dwellings) has been approved by the Township 
(through issuance of a grading and excavating permit).   Construction 
activity at the site is on-going and the work is approximately 90% 
complete.  A temporary Certificate of Occupancy has been approved for 
the first constructed home. 

 Promenade at Granite Run Land Development - Construction pursuant 
to the approved final plan is on-going and is approximately 95% 
complete.  The following amendments to the approved final plan were 
received in late 2022 and early 2023: 
 Reconfiguration of Apartment Building 2 and surrounding 

improvements.  This work is approximately 95% complete.  The 
applicant opened the leasing office in early 2025 with 
occupancy of the apartment units possibly beginning in the 
spring of 2025. 

 386 Dutton Mill Road – A minor subdivision and land development 
application has been received by the Township for creation of 3 new 
residential building lots and a lot consolidation.  The site is located 
approximately 500 feet southwest of Mary Anne Drive, on the west 
side of Dutton Mill Road which is a Pennsylvania State Highway.  New 
homes are to be served by public water (a main extension from Mary 
Anne Drive) and public sewer.  There is a sewer interceptor traversing 
the rear of the property, which is also traversed by an unnamed 
tributary to Chester Creek.  There is an existing home and parcel that 
will be impacted by this development.  The existing driveway to this 
home is to be relocated to the proposed shared driveway for the 3 new 
homes, and the old driveway is to be removed. Further, a portion of 
the subdivision parcel is to be conveyed to 412 Dutton Mill Road.  The 
parcel is heavily encumbered by wetlands, floodplain, steep slopes, and 
regulated waters of the US.  There is a variable width riparian corridor 
proposed; however, Township Codes requires a riparian corridor of 50 
feet.  Some of the proposed improvements are within this riparian 
corridor.  The development will also disturb steep slopes but will not 
disturb wetland, waters of the US, or floodplain area.  A large 
underground infiltration basin is proposed to control stormwater 
runoff from the new impervious surfaces.  A shared driveway, 20 feet 
wide, is to serve lots 1 and 2 and 412 Dutton Mill Road.  Driver sight 
distance appears to comply with applicable regulations, but this will be 
reviewed by PennDOT as part of the Highway Occupancy Permit 
application.  

 643 Darlington Road Minor Subdivision – A minor subdivision and land 
development application has been received by the Township for the 
creation of 3 new residential building lots.  This application was granted 
conditional final approval by the Council in September 2024.  The 
applicant recently submitted an amended final plan to reduce the total 
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number of lots from 3 to 2 and this has been approved by Council and 
has now been recorded. 

 Darlington Pointe II Subdivision - Construction is complete with all homes 
occupied, except for Lot 4All which has been purchased to the owner of 
420 Mattrissa Ridge and it is our understanding there is no intent on their 
part to build on the lot.  Certificate of Total Completion has been filed, 
and it is anticipated that the project will be closed in 2025. 

 312 Lenni Road Subdivision - Conditional final approval granted by 
Council.  The plan has been recorded, and construction has commenced 
by Cornerstone Quality Builders.  All five homes are complete and 
occupied and the project is approximately complete.  The Certificate of 
Total Completion for the project has been approved by Council.    

 33 N. Middletown Road Subdivision (Convery) - Conditional final 
approval granted by Council.  The plan has been recorded.  Site work 
construction (excluding the houses) is largely complete.  All Lot 3 work is 
complete. 

 Penncrest High School Life Skills Center and Parking Lot Subdivision and 
Land Development – Conditional final approval has been granted by the 
Township Planning Commission and Council.  The plan has been 
recorded, and construction of the bus facility parking lot is complete.  
Project has not yet been closed through approval of Certificate of Total 
Completion. 

 345 (aka 347) Valley Road Subdivision – The overall project is complete, 
and Certificate of Total Completion has been submitted by the builder 
and conditions for approval of the CTC have been forwarded to the 
applicant for completion/resolution. 

 Glenwood Elementary School Parking Lot – The plan has been recorded, 
and a Grading and Excavating Permit has been approved for the 
construction of the new parking lot and related stormwater facilities.  
Construction is complete, but the Certificate of Total Completion has not 
yet been filed by the applicant.   

 Glenwood Elementary School Modular Classrooms – Plan has been 
reviewed by Township staff and was recommended for final approval by 
the Planning Commission and approved by Council in May.  The plan is 
recorded, and construction is complete, but the Certificate of Total 
Completion has not yet been filed by the applicant. 

 Indian Lane Elementary School Parking Lot and Baseball Field Relocation 
– The plan has been recorded, and construction is complete.  Project has 
not yet been closed through approval of Certificate of Total Completion. 

 Luongo Reverse Subdivision and Land Development – Zoning Variances 
and Conditional Use have been approved.  The applicant submitted a 
land development application which was recommended for approval by 
the Planning Commission in June of 2023.  The applicant has revised the 



Middletown Township 
RE: Engineer’s Report for July 6, 2025, Council Meeting 

June 30, 2025 
Page 9 

I:\Projects\Municipal\MT Middletown Twp\000\Engineers Reports\2025\2025-6-30.Docx 

plan pursuant to staff and consultant reviews and was reviewed by 
Council in June 2024.  A revised plan has not yet been received. 

 Granite Farms Estates – Nursing Care Facility – Site improvements 
including building additions and reconfiguration of the parking area 
surrounding the nursing care facility, was granted final approval was 
granted by Council in March 2022.  The plan has been recorded, and 
construction is nearly complete.  The Certificate of Total Completion has 
not yet been submitted for approval. 

 552 Old Forge Road - This subdivision application was granted 
conditional preliminary and final approval by Township Council.  The plan 
has been recorded, and construction has started at the site.  One new 
home is under roof at this location and the private road installation was 
recently completed.   

 40 Van Leer Avenue Subdivision and Land Development - This subdivision 
application was granted conditional preliminary and final approval by 
Township Council.  The plan has been recorded, and construction of the 
first home is now complete and is occupied.  Permits for the two 
additional homes have been approved and construction has commenced 
on those homes and appears to be nearing completion. 

 A land development application has been received from Sunnybrae 
Farm, L.P. (Wolff’s Applehouse) for approval of a permanent pavilion 
structure (previously constructed under a waiver of land development), 
building expansion (for on-premises kitchen) and a separate garden 
center building.  This application has been recommended for conditional 
use approval and preliminary land development approval by the 
Planning Commission and has received zoning variances to permit the 
proposed expansion.  The township Council granted final approval of this 
plan, but it has not yet been recorded.  The applicant has received 
approval of a grading and excavating permit application for construction 
of site improvements, specifically limited to the new driveway (from 
Whirlaway) and the required stormwater management system for the 
overall project.  This work began in January 2025 and is nearing 
completion.  New driveway connection to Whirlaway Road is complete. 

 Williamson College of the Trades 72-Bed Dormitory Land Development 
(Phase 6) – A land development application has been received to 
construct a 72-bed dormitory at the campus. This application was 
recommended for approval by the Planning Commission and approved 
by Council in August 2022.  Plan has been recorded, and work is 
complete.  Certificate of Total Completion has been filed by the applicant 
and the Township is awaiting resolution of issue identified during CTC 
review. 

 Elwyn of Pennsylvania and Delaware – Kitchen Building – A land 
development application has been received to construct a new kitchen 
facility at the campus.  This plan has been granted preliminary/final 



Middletown Township 
RE: Engineer’s Report for July 6, 2025, Council Meeting 

June 30, 2025 
Page 10 

I:\Projects\Municipal\MT Middletown Twp\000\Engineers Reports\2025\2025-6-30.Docx 

approval by Council.  Grading and Excavating permit has been issued and 
construction is complete.  It is our understanding that the applicant will 
be requesting approval of Certificate of Occupancy for the building in the 
near future. 

 ACTS Lima Estates – Rehab and Therapy Garden Land Development – A 
land development application has been received to construct a small 
new building addition at this facility.  The plan has been recommended 
for approval by the Planning Commission and has received conditional 
final approval by Council but has not yet been recorded. 

 Wawa Land Development – A land development application has been 
received by Wawa for minor expansion of the dairy facility to allow the 
increase of capacity.  The plan received conditional recommendation by 
the Planning Commission in October 2024 and was conditionally 
approved by Council in November of 2024. 

 Outrigger Industrial Acquisition, LLC – A land development application 
was received on November 21, 2024, for the construction of a 334,000 
square feet warehouse facility between Pond’s Edge residential 
development and Franklin Station residential development along 
Baltimore Pike, just west/south of Pennell Road.  This application has 
been reviewed by the Planning Commission in May and June of 2025 and 
a is scheduled to be discussed again at the July 2025 Planning 
Commission Meeting.     

 Elwyn of Pennsylvania and Delaware – School Building – A land 
development application has been received to construct a new two-story 
school building at the campus totaling 78,336 square feet.  This building 
will be constructed at the location of the existing administration building, 
which is to be demolished.  This application was conditionally 
recommended for approval by the Township Planning Commission in 
April 2025 and conditionally approved by Council in May.   

 Mills at Glen Riddle – A land development application was received to 
construct a 45,000 square feet light manufacturing building at the 
southwest corner of Parkmount Road and Pennell Road, behind the 
existing office complex.  This application was conditionally 
recommended for approval by the Township Planning Commission in 
April of 2025 and conditionally approved by Council in June. 

 Pinnacle Car Wash – A land development application was received to 
construction a car wash on the Biordi property, just west and south of 
the intersection of Pennell Road and W. Baltimore Pike.  This application 
is tentatively scheduled to be reviewed by the Planning Commission in 
August of 2025. 
 



MIDDLETOWN TOWNSHIP 
DELAWARE COUNTY,  PENNSYLVANIA 

AUGUST 20, 2025 

Minutes of the Regular Meeting of Township Council held on August 20, 2025, at 7:00 p.m. in the 
Township Building located at 27 N. Pennell Road. 

Present: David Bialek PharmD, R.Ph., Carissa Ciuca, Jackie Donnelly, Christopher Stump, John 
McMullan, Denis Dunn, Esq., Chief Bill Rigby. 

Excused: Bibianna Dussling, Susan Powell, Walter “Bok” Read, Vince Visoskas, Eric Janetka 

1) OPENING:  PLEDGE OF ALLEGIANCE TO THE FLAG
Co-Chairman Mr. Bialek called the meeting to order at 7 p.m. and led in the recitation of the
Pledge of Allegiance to the Flag.

2. APPROVAL OF MINUTES:
1) Draft Township Council Minutes:  April 16,2025.

Ms. Donnelly made a motion to approve the April 16, 2025, Council minutes.  Mr. Stump
seconded the motion.  The motion carried with a vote of 4-0.

2) Draft Township Council Minutes:  May 21, 2025.
Ms. Ciuca made a motion to approve the May 21, 2025, Council minutes.  Ms. Donnelly
seconded the motion.  The motion carried with a vote of 4-0.

3) PUBLIC COMMENTS:
Ms. Wendy Huntsinger, 51 Oriole Avenue, stated she is representing Truewood Senior Living
on Glen Riddle Road.  They are getting ready for their CAR-NIVAL, a car show featuring the
Delco Cruisers on September 13, 2025, from 1 - 3pm.  It was a big hit last year and this year
they plan to have more midway events through fun and games.  She would love to see
everyone come out and see Truewood.

Mr. Matt Adams, 534 Williamson Circle, stated he is coming before Council for help for the 
homeless people behind Ollies.  It is getting out of hand.  He is worried about the kids’ safety 
who walk up and down the hill during the day and night.  If the Township doesn’t get help, he 
is going to go to Harrisburg to get help from them.  The homeless people are yelling and 
screaming, coming after people.  He has called the State Police who have kicked them out, 
but they don’t stop.  He has talked to John McMullan and Chris Stump.  He doesn’t know 
what to do.  It looks like garbage back there with trash and feces.  This needs to be addressed. 

Mr. Bialek asked who owns the land, and Mr. McMullan stated it is owned by Main Line Health. 
Chief Rigby is engaged with the Director of Security for Riddle Hospital.  Unfortunately, they 
experienced this about two or three years ago and in partnership with the State Police and 
Riddle Security they disassembled the encampment.  The State Police offered mental 
wellbeing to those who were occupying the encampment.  Some took advantage of those 
services, some decided not.  They disbanded and moved on.  Mr. McMullan thanked Mr. 
Adams for bringing it to his and Mr. Stump’s attention.  They are collectively working through 
this. 

Chief Rigby reported Main Line Health’s director of Security, and the State Police had all 

Item 2.2



 Township Council Meeting 
 August 20, 2025 | 2 

 

intentions of addressing this but due to the weather did not.  They will go out and clean the 
area as late as this Friday, August 22.  Mr. Adams stated he walks the hill and it has no lights, 
and it is becoming a safety hazard, not just for him but for kids who walk up and down the hill.  
He doesn’t want anyone to get hurt. He would like Riddle Hospital to place “No Trespassing” 
signs around that area.  Mr. McMullan stated the Township can make that request. 

 
Ms. Patricia Haggerty, 16 Soldier Song Lane, stated she read in a newspaper today about the 
85% rule regarding speed limits.  They are talking about how they set speed limits based on 
how fast people are actually going on a road, you look at the 85th percentile for that road and 
that is how they set the speed limit.  Apparently, this is a rule that has been around for a very 
long time.  It was set back in the 1920’s.  What the article says is that the rule is not actually 
a rule.  It was first updated in 2009 to a manual that establishes national guidelines.  The 
agency clarified that communities should also consider such things as how the road is used, 
the risk to pedestrians, and the frequency of crashes.  This is not something that needs to be 
addressed now, but she brought it to Council’s attention for their consideration.  Council 
frequently talks about various things they need to do to make our streets safer in some of the 
smaller neighborhoods. 
 
Mr. Bialek asked if the rule was specific to State roads, County roads, or local roads.  Mr. 
McMullan stated he read the same article and agreed it is just guidance.  Different states are 
in the process of revisiting the 85% rule which has been a part of traffic engineers’ technical 
guide for many years.  States are looking into the validity of the 85% rule and how applicable 
it is to local roads. 

 
4) REPORTS 

A. Chair:  NONE 
B. Committees:  NONE 
C. Manager: 

1) Update:  Township Director of Public Safety/Fire Chief - Bill Rigby. 
Chief Rigby stated the new ambulance is close to being put into service.  He invited 
Council to the firehouse to see it.  He stated they will bring the ambulance to the 
Township so residents can see it as well.  It is back from the up fitter.  They are now 
going through the last steps with the County.  He thanked Council and stated when he 
reports his statistics Council will see how important the new ambulance will be.   
 
Mr. Bialek asked when is he targeting completion so the public can view the new 
ambulance, and Chief Rigby stated they believe right after Labor Day, either the 3rd or 
the 17th of September. Mr. Bialek asked Mr. McMullan to put this information on the 
Facebook page to alert the residents if they wanted to come out and see the 
ambulance. 
 
Chief Rigby reported on the duty engine, which has been a huge success.  There is a 
volunteer program where staffing is in place for Monday through Friday.  They have 
adjusted this schedule; they used to staff from 0600 hours to 2pm.  They have adjusted 
this to 7 am to 3 pm.  They found the volume they were missing in the 2 pm - 3pm 
hour was quite significant, compared to what they were capturing.  There may be 
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another adjustment in 2026 to get to 4 pm.  This will cover the school dismissal hours, 
from 3 pm - 4 pm.  He stated this is a busy hour as they averaged 60 calls in the year 
during that hour.  They are still looking for new volunteers, but the program they have 
in place is working great.  They are looking for members from other companies who 
would like to run with Middletown fire departments. 
 
Rocky Run last year received an assistance to firefighters’ grant for the diesel exhaust 
removal system for the firehouse which is being installed this week.  This was 
approximately $100,000 from FEMA.  Middletown Fire Company is also in the pipeline 
for an award this year.  The fire inspection letter is going to go out to businesses.  They 
worked really hard in the last year to create a list.  Council approved the 2018 Fire 
Code which allows for fire safety inspections.  They are not out to harass the 
businesses but to keep everyone safe.  This gives the Township a great opportunity to 
pre-plan buildings.  Pre-planning will be done on all schools, facilities, and businesses 
to update contact information.  The inspectors are in place, and they are ready to go.  
The Township has also partnered with a business called Analine which provides 
preplanning information to the fire departments.  They gather all the information from 
businesses; they compile all that information and put it into the database for the 
engines and stations.  He looks forward to giving a presentation to Council.  Our 
partners in Media Fire Company have already input information on Media Elementary 
School. 
 
Concordville and Aston fire companies are up and running.  They will also be able to 
see each other’s information so if we are called to a fire in Aston Township, they have 
all the pertinent information.  The fire department activity for the month of July was 
76 to date, 66 were fire responses.  They are up 126 calls from last year at this time.  
They assisted Concord Township to a response in Chadds Ford for what started as a 
water rescue which became a water recovery.  Middletown Fire Company’s Water 
Rescue Technicians responded and made the recovery.  They hope to have some of 
the volunteers who have done a great job in the past year be recognized by Council.  
EMS calls were 357 responses for the month of July vs. 125 in 2024.  Ms. Ciuca asked 
if those numbers were for Rocky Run Fire Company and the chief answered yes.  Year 
to date the number is 1,610 which is more than they had in the entire year of 2024.  
Mr. Bialek asked if there was any background as to why there are so many EMS calls.  
Chief Rigby said the hospital closure contributed as well as Middletown enhanced 
service has taken a big role.  They can get a unit on scene rapidly.  They also respond 
to mutual aid. 
 

2) 2025 Township Paving Program:  Begins on 8/20 and completion is expected by 
9/2/2025, 

 
Mr. McMullan announced the 2025 Township Paving Program was scheduled to start 
today but because of the rain it will start tomorrow.  The paving program should wrap 
up by September 2, 2025.  A list of the Township owned roads is available on the 
Township’s website, it was posted to the Township’s Facebook page as well as the e-
newsletter.  Mr. Bialek stated he had some questions from some residents about  the 
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program, and they live on a cul-de-sac.  Is there any guidance for coming in and out of 
their driveways.  They hadn’t heard from the contractor.   
 
Mr. McMullan stated the plan is for the contractor to distribute letters on the streets 
they will be paving.  They will do the milling first then come back and pave.  There will 
be a few days gap between the milling and paving.  Residents will be given guidance 
in terms of what time the contractor will be there to start with either the milling or the 
paving and let residents know what side of the street they may park on, or look for 
another type of alternate parking. 

 
D. Engineer:  NONE 

 
5) PUBLIC HEARING: N/A 
 
6) OLD BUSINESS: N/A 
 
7) COUNCIL WORKSHOP ITEMS:  N/A 
 
8) ITEMS FOR APPROVAL: 

A. Consideration for Approval:  Resolution 2025-16, Denial of the Preliminary Land 
Development Application submitted by Outrigger Industrial for the construction of a 
330,000 square foot warehouse located at 1408 W. Baltimore Pike. 
 
Mr. McMullan stated for Council’s consideration for approval this evening is Resolution 
2025-16 to formally deny the Preliminary Land Development application submitted by 
Outrigger Industrial for the construction of a 330,000 square foot warehouse located at 
1408 W. Baltimore Pike.  By a motion of approval at the August 6, 2025, Council meeting, 
Council made a motion to deny the application.  At this meeting, Council is formally 
denying by a Resolution which will enumerate reasons for the denial.  This is required by 
Act 247, the Pennsylvania Municipal Planning Code.  The Township has 15 days to provide 
the applicant reasons for denial.  Tomorrow is the fifteenth day.  Once the applicant 
receives the resolution enumerating the reasons for denial, after that point the resolution 
will be made available on the Township’s website for review by the public.  Mr. Bialek 
stated they will not be opening the floor for comments from the public.  Mr. McMullan 
stated this is correct, out of caution for future activity related to the application. 
 
Ms. Ciuca made a motion to approve Resolution 2025-16.  Mr. Stump seconded the 
motion.  The motion was approved by a vote of 4-0. 

 
B. Resolutions 2025-17, extending the Emergency Declaration Resolution for Middletown 

Township, due to the closure of Crozer Health System, to October 4, 2025. 

Mr. McMullan stated for Council’s consideration for approval is Resolution 2025-17 
extending the emergency declaration for Middletown Township due to the closure of 
Crozer Health System to the date of October 4, 2024.  On April 23, 2025, Council voted to 
approve the Township’s Emergency Declaration to address the closure of Crozer Health 
System.  This declaration has expired.  On August 6, 2025, Council voted to extend it for 
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60 days.  This resolution will formalize the extension until October 5, 2025.  Ms. Ciuca 
asked Mr. McMullan to clarify the date.  He stated the extension is to October 4, 2025.  
Mr. McMullan stated he will add this language to the resolution. 
 
Ms. Donnelly made a motion to approve Resolution 2025-17.  Mr. Stump seconded the 
motion.  Resolution 2025-17 was approved with a vote of 4-0. 
 

C. Consideration for Approval:  Resolution 2025-18, Delaware County Consortium of 
Governments Joint Road Salt Bid Acceptance. 

Mr. McMullan stated for Council’s consideration for approval this evening is Resolution 
2025-18 entering into an agreement with the Delaware County Consortium of 
Governments for the Joint Road Salt Bid acceptance.  The Consortium publicly advertised 
the bid for this year’s winter treatment program.  The lowest most responsible bidder was 
Riverside Construction Materials at a cost of $69.75 a ton.  This is the same amount as 
last year that the Consortium awarded to Eastern Salt.  Mr. Bialek added there is no 
increase in the budget.  Mr. Stump asked how much salt was left over from the previous 
winter, and Mr. McMullan stated approximately 200 tons so the Township is proposing to 
order 500 tons which is the same amount ordered last year.  He stated the Township used 
approximately 300 tons last year for the nuisance storms in 2024 and early 2025.  Mr. 
Bialek asked if this is an all or none, so basically the Township will have a surplus of 700 
tons.  Mr. Stump asked if there was storage for this much salt.  Mr. McMullan stated this 
could become a challenge because in the last few years they have had fewer snow events 
but they we able to store the salt. 
 
Mr. Stump made a motion to approve Resolution 2025-18.  Ms. Donnelly seconded the 
motion.  The motion carried with a vote of 4-0. 

 
D. Consideration to Authorize:  Suburban Deer Management Team - Darlington Tract. 

Mr. McMullan stated for Council’s consideration tonight is entering into an agreement 
with Suburban Deer Management for deer herd management at the Township owned 
Darlington tract.  The Township has entered into an agreement with Suburban Deer 
Management for approximately the last 8 years.  The agreements have been on a two-
year basis, and this agreement is expiring at the end of this month.  Mr. Michael Childs, 
Suburban Deer Management, is here this evening to provide a review of the proposal as 
well as provide up to date data and what his team is doing in terms of herd management. 
 
Mr. Childs stated they are entering for the 2025-2028 seasons.  They have been managing 
the deer herd since 2017.  Their objective is primarily safety first and discretion has been 
a main priority as well.  With those two things combined it gives the area on the north 
side of the tract.  This has been where the herd has been congregating for the last two 
years.  They have focused on the lower area of the property.  It is also a challenge to 
remove animals from that far a distance.  It is approximately 500 yards.  He is in contact 
with the residents there as far as ATV use.  He is adding a line in the agreement for its 
usage in the event they would be needed for the back area.  This would not be normal 
usage but if animals were harvested in that area and needed to be removed, they would 
use a singular ATV to bring the animal out via a cart and obviously respecting the trail 
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system and public, which is their number one priority. 
 
Mr. Bialek asked how he has seen the population over the past few years, and Mr. Childs 
reported the population has exploded.  Mr. Childs reported there is a serious tick issue in 
this area.  He stated there is a new species of tick called the Asian Longhorn Tick.  When 
he walked the area, he had approximately 50 - 100 ticks on his clothes.  The ticks lay 
approximately 2,000 - 2,400 eggs. (Inaudible from 29.42 - 32.22 ).  Mr. Stump asked since 
this is no cost to the Township, how are they recouping the costs.  Mr. Childs stated this is 
a no cost service they provide to the Township.  Typically, if they were to provide this 
service to a private property, they would charge a low cost just to cover their expenses.  
He explained they have members and they pay a membership fee.  They don’t have 
employees.  Their members have 20-30 years of experience doing this service, some are 
previous members of law enforcement. 
 
Ms. Ciuca made a motion to approve.  Ms. Donnelly seconded the motion.  The motion 
carried with a vote of 4-0. 

 
E. Approval of the August 20, 2025, Bill List. 
 
Mr. Bialek read the bill list aloud. 
 

   

ESCROW FUND 

MCCORMICK TAYLOR, INC. Engineering-Escrow $ 14,182.50 

Total ESCROW FUND:  $ 14,182.50 

GENERAL FUND  

GO2 TECH, INC. June 2025 IT $ 5,230.24 

JACOBS ENGINEERING GROUP, 
INC 

Quiet  Zone  Feasibility  Study-Lenni Road $ 31,000.00 

LEO WEI Payment Error 8/5/25 $ 5,703.66 

PA MUNICIPAL HEALTH INS. 
COOPERATIVE 

AUG Health Insurance $ 37,586.25 

Total GENERAL FUND:  $ 79,520.15 

Grand Totals:  $ 93,702.65 

 
Mr. Bialek wanted clarification on a payment error.  Mr. McMullan stated it was a payment 
error in a property tax payment.  It was a miscalculation.  

 
Ms. Donnelly made a motion to approve the bill list.  Mt. Stump seconded the motion.  The 
motion carried with a vote of 4-0. 
 
Mr. Kolicious, Environmental Advisory Committee, announced they have a member resigning and 
asked the Township to advertise the vacancy. 
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Mr. Bialek adjourned the meeting at 7:38 pm. 
 
Respectfully Submitted, 
 

 
Sharon Browne 



PENNSYLVANIA STATE POLICE
Calls for Service

Date Range: 11/01/2025 to 11/30/2025

Location: MIDDLETOWN TWP (DELAWARE)

County Call Type Detail

Call Types: Includes All Grouped Call Types

Troop Station Incidents

TROOP K MEDIA 677

Troop Total 677

Non-Turnpike Total 677

Turnpike Total 0

Overall Total 677

County Municipality All Non-Tpk Tpk Only

DELAWARE MIDDLETOWN TWP 677 677 0

Call Group, Call Type

Act 64 Offenses 1 1 0

DRUG - POSSESSION (DRUGP) 1 1 0

Crimes Against Society 25 25 0

DISORDERLY CONDUCT (DC) 2 2 0

DISTURBANCE/NOISE COMPLAINT (DIST) 17 17 0

WARRANT - MISDEMEANOR/FELONY (WARMF) 6 6 0

Crimes Against the Person (Homicide Included) 15 15 0

ASSAULT - AGGRAVATED (ASALAG) 4 4 0

ASSAULT - SIMPLE (ASALSI) 1 1 0

CORRUPTION OF MINORS (CORRUP) 1 1 0

HARASSMENT - COMM - STALK - OTHER (HARASS) 4 4 0

SEX OFFENSE - ANONYMOUS REPORT (SEXANO) 1 1 0

SEX OFFENSE - SEXUAL ASSAULT (SEXOFF) 2 2 0

THREATS - ACTOR NOT ON SCENE (THRET) 2 2 0

Death Investigations (Homicide Not Included) 1 1 0

DEATH - NATURAL (DOAN) 1 1 0

Domestic Security Checks 64 64 0

DOMESTIC SECURITY CHECK - HOUSE OF WORSHIP 
(DSCHHW)

4 4 0

DOMESTIC SECURITY CHECK - SCHOOL (DSCHSC) 27 27 0

DOMESTIC SECURITY CHECK (DSCHK) 33 33 0

Megan's Law 113 113 0

MEGAN'S LAW - ADDRESS VERIFICATION (MEGADV) 1 1 0

MEGAN'S LAW - INITIAL REGISTRATION (MEGREG) 3 3 0

MEGAN'S LAW - VERIFICATION/UPDATE (MEGVER) 109 109 0

Motor Vehicle Crashes 31 31 0

MVC - FATAL (MVCF) 1 1 0

MVC - GONE ON ARRIVAL (MVCGOA) 1 1 0

MVC - HIT AND RUN, NO INJURIES (MVCHR) 2 2 0

MVC - INJURIES (MVCI) 6 6 0

MVC - NON-REPORTABLE (MVCNR) 12 12 0

Report Generated:  Monday, December 1, 2025 07:22:10 Page 1 of 3
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PENNSYLVANIA STATE POLICE
Calls for Service

Date Range: 11/01/2025 to 11/30/2025

Location: MIDDLETOWN TWP (DELAWARE)

County Call Type Detail

Call Types: Includes All Grouped Call Types

County Municipality All Non-Tpk Tpk Only

DELAWARE MIDDLETOWN TWP 677 677 0

Call Group, Call Type

Motor Vehicle Crashes 31 31 0

MVC - PRIVATE PROPERTY (MVCPP) 2 2 0

MVC - PSP VEHICLE, NO INJURIES (MVCSP) 1 1 0

MVC - REPORTABLE, NO INJURIES (MVCRNI) 6 6 0

Other Investigations 44 44 0

911 HANG UP CALL (911) 1 1 0

BACKGROUND INVESTIGATION (BACINV) 5 5 0

DOG LAW VIOLATION (DOGLAW) 1 1 0

DOMESTIC - OTHER (DOMO) 6 6 0

INTERSTATE HIGHWAY - CLEAR LINE ZONE (ILNZN) 3 3 0

LANDLORD - DIVORCE - PROPERTY (CIVIL) 1 1 0

REFER TO OTHER AGENCY - PD (REFER) 5 5 0

SEE OFFICER (SEEOFC) 15 15 0

SUSPICIOUS PERSON (SUSPP) 1 1 0

SUSPICIOUS VEHICLE (SUSPV) 1 1 0

WELFARE CHECK (WELCK) 5 5 0

Property Crimes 16 16 0

BURGLARY OR ATTEMPTED BURGLARY (BURG) 2 2 0

IDENTITY THEFT (IDTHFT) 2 2 0

THEFT - FRAUD/FORGERY (THEFTF) 5 5 0

THEFT - RETAIL (THEFTR) 6 6 0

THEFT (THEFT) 1 1 0

PSP Internal Only; Not For Public Release 30 30 0

DESK COMMUNICATIONS NOTATIONS - MISC (DSKNOT) 3 3 0

DESK GENERATOR NOTATIONS (DSKGEN) 7 7 0

POLICE INFORMATION (INFORM) 18 18 0

TDD TEST (TDD) 1 1 0

VEHICLE REPOSSESSION (REPO) 1 1 0

Requests for Services 176 176 0

ALARM FALSE - NTC ISSUED (ALRNTC) 1 1 0

ALARM FALSE FAULT (ALRMF) 13 13 0

ALARM FALSE NO FAULT (ALRMNF) 13 13 0

ANIMAL LOST - FOUND (ANIMAL) 1 1 0

DISABLED MOTORIST (DISM) 8 8 0

DISABLED MOTORIST ON ROAD (DISMT) 2 2 0

LICENSE/REGISTRATION SEIZURE (DLREG) 12 12 0

LOCK OUT - CHILD INSIDE (LOCKC) 1 1 0

MENTAL HEALTH ACT (302) 3 3 0
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PENNSYLVANIA STATE POLICE
Calls for Service

Date Range: 11/01/2025 to 11/30/2025

Location: MIDDLETOWN TWP (DELAWARE)

County Call Type Detail

Call Types: Includes All Grouped Call Types

County Municipality All Non-Tpk Tpk Only

DELAWARE MIDDLETOWN TWP 677 677 0

Call Group, Call Type

Requests for Services 176 176 0

OFFICE OF COMMUNITY ENGAGEMENT (OCE) 14 14 0

PATROL CHECK (PATCHK) 62 62 0

PFA ORDER SERVICE (PFAO) 2 2 0

PRESCRIPTION DRUG TAKE BACK PROGRAM (PDTBP) 1 1 0

REQUEST ASSIST - C.P.S.T. PROPERLY INSTALLED (RACPSP) 1 1 0

REQUEST ASSIST - FINGERPRINTS (RAFNGP) 7 7 0

REQUEST ASSIST - LOCAL PD (RAPDGO) 6 6 0

REQUEST ASSIST - OTHER AGENCY (RAOGO) 10 10 0

REQUEST FOR CLEAN (CLEAN) 1 1 0

ROAD HAZARD - ANIMAL - DEBRIS (ROAD) 15 15 0

SPEECH (SPEECH) 3 3 0

Traffic Enforcement 161 161 0

CHECKPOINT REGULATORY (CHKPTR) 1 1 0

MOTOR CARRIER SAFETY - SCHL BUS/VEH SPOT CHECK 
(MOTSBC)

2 2 0

MOTOR CARRIER SAFETY (MOTCAS) 7 7 0

TRAF VIOL FLEE/ELUDE (TRFLEE) 1 1 0

TRAFFIC STOP (TS) 139 139 0

TRAFFIC VIOLATION - OTHER (TROTH) 4 4 0

TRAFFIC VIOLATION/ERRATIC DRIVER (TRERDR) 7 7 0
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Middletown Township 
Engineer’s Report 

November 5, 2025 
Council Meeting 

MINT PEDESTRIAN TRAIL (PHASE 1) MT100-V1 

 The recently constructed segment of the trail is open to the public.  The
required 12-month maintenance period will expire on March 17, 2026.      

 General NPDES Permit for the remaining phases of this project has been
extended to December 7, 2029.

 Preliminary grading and trail layout for the next phase of the project is
complete (refer to “Lenni Road Pedestrian Trail (Phase 2)” in this report.

LENNI ROAD PEDESTRIAN TRAIL (PHASE 2) MT100-U1 

 A project coordination and kickoff meeting was held in December 2023,
with project consultants, Township staff and Delaware County.  Final
engineering design of phase 2 of the Township trail projects may begin
later in 2025 upon acquisition of property necessary for completion of
the project.

 This trail project will connect the recently completed “Mint Trail” to the
Chester Creek Trail, on the east side of Lenni Road and will extend under
the SEPTA right-of-way through a previously constructed “underpass”
and then will extend along the right-of-way to Lenni Road, where it will
then cross the road and connect to the Chester Creek Trail.  The project
will include a pedestrian crossing on Lenni Road, a trailhead parking lot,
pedestrian bridge, and sight distance improvements along Lenni Road
between the bridge and the SEPTA grade crossing.

ROOSEVELT COMMUNITY CENTER (PHASE 1) MT100-O 

 Phase 1 work is complete.   Overall improvements (Phase 1 and Phase 2)
will include construction of a new tot lot, new parking, reconstruction of
existing parking facility both in front of and behind the facility, grading of
a small field area (next to the tot lot), stormwater management

Item 4D
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improvements and construction of courtyard improvements.  The 12-
month maintenance period for Phase 1 will expire on December 18, 
2025.  The contractor will remain responsible for resolving defects or 
other issues that may occur during the maintenance period.     

 General NPDES Permit for the remaining phases of this project has been 
extended to December 7, 2029. 

 Design for the next phase of the project is complete (refer to “Roosevelt 
Community Center (Phase 2)” in this report. 

ROOSEVELT COMMUNITY CENTER (PHASE 2) MT100-O 
 
 This project awaits funding sources and can be let for bid upon securing 

funding.  This project is the second and final phase of the project and 
includes installation of additional parking, lighting, underground 
infiltration basin, storm sewer, and entrance improvement from S. Old 
Middletown Road to the library building area. 

LENNI PARK  MT100-W 
 
 A kickoff meeting was held with DCNR regarding the approved grant for 

redevelopment of Lenni Park. 
 Construction and bidding documents for the park (layout, grading, 

stormwater management design, etc.) are approximately 99% complete.  
The Delaware County Conservation District recently granted approval of 
the State NPDES permit application.  The project will be completed in 
multiple phases.  The first phase of improvements will include 
reconfiguration/regrading of the softball field, stormwater management 
facilities (infiltration and detention basins), pedestrian trail from the 
parking lot to the softball field, grading for a future multi-court surface, 
buffer trees, baseball field fence, benches, and bleacher pads.  The 
second phase is tentatively planned to include additional pedestrian trail, 
new parking, multi-court surface and fence, and pavilion upgrades.  It is 
estimated this project will be let for bid (Phase 1) in January 2026. 

TOWNSHIP GUIDERAIL PROGRAM MT124-E 
 
 The guiderail program is for the installation and/or replacement of 

guiderail along the following 6 segments of Township roadway (including 
the segments associated with work complete thus far include:  Howarth 
Road, E. Knowlton Road (North), E. Knowlton Road (South), Darlington 
Road (East), Darlington Road (West) and Valley Road. 
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 Preliminary design plan is complete for E. Knowlton Road (South), 
Darlington Road (West) and Valley Road.  Bid letting for this work has not 
yet been scheduled.  Significant utility pole relocation and tree removal 
are required for these projects.  The Township recently coordinated 
relocation of several utility poles impacted by these projects, with PECO. 

 The Township is presently working with PECO to relocate utility poles in 
advance of guiderail projects being finalized and constructed in the 
future. 

 The Township applied for an A.R.L.E. grant for the completion of guiderail 
projects in 2020, 2021, and 2022, but none was awarded.  A.R.L.E. is the 
Automated Red-Light Enforcement Transportation Enhancements Grant 
Program established in 2010 as a PennDOT-administered competitive 
grant program in accordance with PA Vehicle Code (75 
Pa.C.S.) §3116(l)(2) and §3117(m)(2). Funding for the program is 
generated from the net revenue of fines collected through Automated 
Red-Light Enforcement Systems.  Grant applications are accepted 
annually during the month of June.   

TOWNSHIP CODE AMENDMENTS MT110 SERIES 
 
 The following Codes are in the process of being amended prior to the 

end of 2021: Chapter 186 (Soil Erosion and Sedimentation Control), 
Chapter 204 (Streets and Sidewalks), Chapter 210 (Subdivision and Land 
Development) and Township Standards (construction standards, details, 
and specifications). 

 Chapter 198 (Stormwater Management Ordinance) – Amended 
Ordinance was adopted by Council and went into effect starting on 
January 9, 2020. 

 Preparation of Draft revisions to Chapter 186 (Soil Erosion and 
Sedimentation Control), has been completed and reviewed by the 
Township review committee.  The document will be introduced for 
adoption in 2025 or 2026. 

 Preparation of a new Township Code, Chapter 77 (Building Permit and 
Occupancy Procedures) has been completed and distributed to 
Township review committee.  The document is in the process of being 
reviewed by Township Staff and consultants.  Chapter 77 is intended to 
establish requirements and procedures for obtaining building permits 
and requirements for approval of Certificates of Occupancy for 
occupiable structures.  The draft ordinance has been reviewed by the 
Township’s Land Planning Committee. 

 Preparation of a new Township Code, Chapter 204 (Street, Curbs and 
Sidewalk) has been completed and distributed to Township review 



Middletown Township 
RE: Engineer’s Report for December 3, 2025 Council Meeting 

December 1, 2025 
Page 4 

I:\Projects\Municipal\MT Middletown Twp\000\Engineers Reports\2025\2025-12-1.Docx 

committee.  The document is in the final phase of being reviewed by 
Township Staff and consultants.  Chapter 204 is to replace the existing 
Chapter 204 and is intended to establish requirements and procedures 
for working within the right-of-way of Township streets, including street 
restoration standards and maintenance and protection of traffic (work 
zone traffic controls).  It is likely this draft ordinance will be presented 
for review by the Council in 2025 or 2026. 

 “Township Standards and Specifications” has been reviewed by 
Township Staff and revisions to the document, as well as various 
Township application forms, is in process.  This document is to formally 
update/upgrade and replace numerous construction details and policy 
documents utilized by the Township over the last many years.  It is 
anticipated that upon review by Township staff, this document will be 
presented to Council for review.  This document will  be updated 
periodically to include additional construction details, guidance 
documents, forms, etc. as they become necessary. 

LONGVIEW PARK  MT100-A.2 
 
 Construction of Stage 2 and Stage 3 of the project has been completed, 

and some of the field areas have been open for public use.  A portion of 
the park field areas has not yet been open to the public while the 
Township is working on improving the field turf grass. 

 The final construction phase is anticipated for 2026 and will include the 
following work: conversion of sediment trap nos. 1, 2, 3, 4 and 5 to 
permanent stormwater basins, installation of approximately 800 feet of 
pedestrian trail (that was not be completed with the previous stages of 
construction), asphalt paving of approximately 400 feet of paved trail 
(that was only completed to stone subbase to permit future construction 
access for basin conversion), installation of softball and baseball infield 
areas, and removal of all erosion and sedimentation controls.  The 
Township applied for a grant (in the amount of $250,000.00) to partially 
fund the completion of the project; however, only a small fraction of the 
requested funding was awarded to the Township.  The estimated cost to 
complete the final phase of work is approximately $500,000.00. 

 The NPDES Permit for the Park has been extended to December 20, 2027 
(since it is an individual permit) to allow the project to be completed in 
2026 or 2027 depending on budgetary needs.  PennDOT Highway 
Occupancy Permit work is complete, and permits are closed. 
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MS4 NPDES PERMIT/POLLUTANT REDUCTION PLAN MT300-18 
 
Pollutant Reduction Plan (PRP) for the PADEP NPDES Permit term of 2018-
2023 was submitted to PADEP on December 4, 2019, and final approval of the 
PRP was issued on February 7, 2020.  Although the NPDES permit term is 2018 
to 2023, the Township has 5 years (from the date of PRP approval) to complete 
design, permitting, and construction of all the proposed stormwater facilities 
(BMPs) described in the PRP.  The PRP includes an estimation of cost to 
complete all stormwater facilities required by the State as part of the 
approved PRP, prior to the end of the PRP approval term (February 2025).  The 
Sunny Brae Basin revitalization, which was completed in 2023, is the first 
stormwater BMP project from the PRP.  The Township submitted a PA DCED 
Watershed Restoration and Protection Program Grant application in the 
amount of $296,905.00 for construction of a second stormwater BMP in 
Township open space north of Highpoint Drive and south of the Franklin Mint, 
however, only a small portion of the requested funds were awarded.  The 
funds that were awarded have been approved to be “transferred” for use as 
part of the Lenni Park project.   

SEPTA R3-3 MT120-Bwa 
 
 SEPTA has completed the R3-3 rail line extension including the parking 

deck, driveway, station building, and stormwater management facilities.  
Final Certificate of Occupancy has been approved for the station building 
and the crew quarters.  The Township reviewed the project close-out 
request (Certificate of Total Completion) and has notified SEPTA there 
are minor issues remaining to be addressed.  Amended stormwater 
management agreement and exhibits have been recorded.   

MARINER 2 PIPELINE MT100-Ea 
 
 Valley Road shoulder restoration/stabilization.  ETP has agreed to fund 

the cost related to obtaining a PennDOT Highway Occupancy Permit and 
construction improvements to stabilize the road shoulders of Valley 
Road with rock lining from W. Forge Road to New Darlington Road.  The 
Highway Occupancy Permit plan has been prepared and has been 
submitted to PennDOT by the Township, for approval.  This restoration 
work, which is being done due to water erosion along the shoulders, will 
also include milling and wearing course overlay of the entire cartway of 
Valley Road along the work area.  This work has not yet been scheduled 
due to ongoing PennDOT permit acquisition efforts.  All other ETP 
restoration work in the Township is complete. 
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 Horizontal Direction Drill HDD #591 (Sleighton Park to 143 Valley Road) - 
“Monitoring Plan” - Sunoco/ETP and the Township are in the process of 
closing out the geologic and geophysical testing that took place at Valley 
Road/W. Forge Road, pursuant to the agreed upon testing protocol 
between the Township and Sunoco/ETP.  The Township’s geophysics 
consultant has reviewed all testing completed as part of the monitoring 
plan.   

SUBDIVISIONS/LAND DEVELOPMENTS MT305 SERIES 
 
 129 N. Middletown Road Land Development (formerly “ARTIS Senior 

Living”) – The land development at this location, formerly known as 
ARTIS Senior Living, was never recorded, and the property was sold to 
the owner of 47 N. Middletown Road (Philadelphia Meeting Room- 
Religious Use Land development) and zoning variances have been 
received for impervious coverage at this location.  The applicant recently 
submitted amended plans that include revisions to reduce construction 
cost.  State permits previously obtained for this site are in the process of 
being amended and/or transferred from Artis Senior Living to the current 
property owner (based on the new site layout).  The land development 
submission for 129 N. Middletown Road was reviewed by the Township 
Planning Commission on June 11, 2024, and has been conditionally 
approved by the Township Council.  The adjoining property located 
between the site Rose Tree Road, is now owned by the RTMSD and the 
easement formerly being sought by ARTIS to allow a sidewalk connection 
from the site to the PGR entrance is now subject to Philadelphia Meeting 
Road acquisition and RTMSD approval.   

 Guss Subdivision (Howarth Road) – Construction of site improvements 
(not including the dwellings) has been approved by the Township 
(through issuance of a grading and excavating permit).   Construction is 
on-going and the work is complete.  A temporary Certificate of 
Occupancy has been approved for the both new dwellings constructed 
at the site. 

 Promenade at Granite Run Land Development – Overall site construction 
pursuant to the approved final plan is on-going and is approximately 95% 
complete.  Work related to the reconfiguration of Apartment Building 2 
and surrounding improvements is complete and final Certificate of 
Occupancy for the apartment building has been approved.  In regards to 
the conditionally approved land development for Popeye’s, it is our 
understanding that the property owner now intends to record the plan 
and commence construction in the near future. 

 386 Dutton Mill Road – A minor subdivision and land development 
application has been received by the Township for creation of 3 new 
residential building lots and a lot consolidation.  The site is located 
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approximately 500 feet southwest of Mary Anne Drive, on the west side 
of Dutton Mill Road which is a Pennsylvania State Highway.  New homes 
are to be served by public water (a main extension from Mary Anne 
Drive) and public sewer.  There is a sewer interceptor traversing the rear 
of the property, which is also traversed by an unnamed tributary to 
Chester Creek.  There is an existing home and parcel that will be 
impacted by this development.  The existing driveway to this home is to 
be relocated to the proposed shared driveway for the 3 new homes, and 
the old driveway is to be removed. Further, a portion of the subdivision 
parcel is to be conveyed to 412 Dutton Mill Road.  The parcel is heavily 
encumbered by wetlands, floodplain, steep slopes, and regulated waters 
of the US.  There is a variable width riparian corridor proposed; however, 
Township Codes requires a riparian corridor of 50 feet.  Some of the 
proposed improvements are within this riparian corridor.  The 
development will also disturb steep slopes but will not disturb wetland, 
waters of the US, or floodplain area.  A large underground infiltration 
basin is proposed to control stormwater runoff from the new impervious 
surfaces.  A shared driveway, 20 feet wide, is to serve lots 1 and 2 and 
412 Dutton Mill Road.  Driver sight distance appears to comply with 
applicable regulations, but this will be reviewed by PennDOT as part of 
the Highway Occupancy Permit application.  

 Darlington Pointe II Subdivision - Construction is complete with all homes 
occupied, except for Lot 4All which has been purchased to the owner of 
420 Mattrissa Ridge and it is our understanding there is no intent on their 
part to build on the lot.  Certificate of Total Completion has been filed, 
and it is anticipated that the project will be closed in 2025. 

 33 N. Middletown Road Subdivision (Convery) - Conditional final 
approval granted by Council.  The plan has been recorded.  Site work 
construction (excluding the houses) is largely complete.  All Lot 3 work is 
complete. 

 Penncrest High School Life Skills Center and Parking Lot Subdivision and 
Land Development – Conditional final approval has been granted by the 
Township Planning Commission and Council.  The plan has been 
recorded, and construction of the bus facility parking lot is complete.  
Project has not yet been closed through approval of Certificate of Total 
Completion. 

 345 (aka 347) Valley Road Subdivision – The overall project is complete, 
and Certificate of Total Completion has been submitted by the builder 
and conditions for approval of the CTC have been forwarded to the 
applicant for completion/resolution. 

 Glenwood Elementary School Parking Lot – The plan has been recorded, 
and a Grading and Excavating Permit has been approved for the 
construction of the new parking lot and related stormwater facilities.  
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Construction is complete, but the Certificate of Total Completion has not 
yet been filed by the applicant.   

 Glenwood Elementary School Modular Classrooms – Plan has been 
reviewed by Township staff and was recommended for final approval by 
the Planning Commission and approved by Council in May.  The plan is 
recorded, and construction is complete, but the Certificate of Total 
Completion has not yet been filed by the applicant. 

 Indian Lane Elementary School Parking Lot and Baseball Field Relocation 
– The plan has been recorded, and construction is complete.  Project has 
not yet been closed through approval of Certificate of Total Completion. 

 Luongo Reverse Subdivision and Land Development – Zoning Variances 
and Conditional Use have been approved.  The applicant submitted a 
land development application which was recommended for approval by 
the Planning Commission in June of 2023.  The applicant has revised the 
plan pursuant to staff and consultant reviews and was reviewed by 
Council in June 2024.  A revised plan has not yet been received. 

 Granite Farms Estates – Nursing Care Facility – Site improvements 
including building additions and reconfiguration of the parking area 
surrounding the nursing care facility, was granted final approval was 
granted by Council in March 2022.  The plan has been recorded, and 
construction is nearly complete.  The Certificate of Total Completion has 
not yet been submitted for approval. 

 552 Old Forge Road - This subdivision application was granted 
conditional preliminary and final approval by Township Council.  The plan 
has been recorded, and construction is approximately 90% complete.  
One new home has been completed and is approved for occupancy.  The 
other two dwellings are under construction.  Private road installation 
was recently completed to base paving.   

 40 Van Leer Avenue Subdivision and Land Development - This subdivision 
application was granted conditional preliminary and final approval by 
Township Council.  The plan has been recorded, and construction of the 
first home is now complete and is occupied.  The two additional homes 
have been completed and request for occupancy is currently being 
reviewed by Township Staff.   The applicant has recently filed for 
approval of Certificate of Total Completion of the project and release of 
all remaining financial security funds.  A list of project defects/repairs 
(i.e. punchlist) have been sent to the developer for resolution. 

 A land development application has been received from Sunnybrae 
Farm, L.P. (Wolff’s Applehouse) for approval of a permanent pavilion 
structure (previously constructed under a waiver of land development), 
building expansion (for on-premises kitchen) and a separate garden 
center building.  This application has received zoning variances to permit 
the proposed expansion.  The plan has been recorded and a Grading and 
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Excavating permit has been approved by the Township to complete 
construction.      

 Williamson College of the Trades 72-Bed Dormitory Land Development 
(Phase 6) – A land development application has been received to 
construct a 72-bed dormitory at the campus. This application was 
recommended for approval by the Planning Commission and approved 
by Council in August 2022.  Plan has been recorded, and work is 
complete.  Certificate of Total Completion has been filed by the applicant 
and the Township is awaiting resolution of issue identified during CTC 
review. 

 Elwyn of Pennsylvania and Delaware – Kitchen Building – A land 
development application has been received to construct a new kitchen 
facility at the campus.  This plan has been granted preliminary/final 
approval by Council.  Grading and Excavating permit has been issued and 
construction is complete.  It is our understanding that the applicant will 
be requesting approval of Certificate of Total Completion this land 
development in the near future. 

 ACTS Lima Estates – Rehab and Therapy Garden Land Development – A 
land development application has been received to construct a small 
new building addition at this facility.  The plan has been recommended 
for approval by the Planning Commission and has received conditional 
final approval by Council but has not yet been recorded. 

 Wawa Land Development – A land development application has been 
received by Wawa for minor expansion of the dairy facility to allow the 
increase of capacity.  The plan received conditional recommendation by 
the Planning Commission in October 2024 and was conditionally 
approved by Council in November of 2024.  A revised plan was recently 
submitted and reviewed by the Township but recordation of that plan 
has not yet occurred. 

 Elwyn of Pennsylvania and Delaware – School Building – A land 
development application has been received to construct a new two-story 
school building at the campus totaling 78,336 square feet.  This building 
will be constructed at the location of the existing administration building, 
which is to be demolished.  This application was conditionally 
recommended for approval by the Township Planning Commission in 
April 2025 and conditionally approved by Council in May.  The plan has 
not yet been recorded. 

 Mills at Glen Riddle – A land development application was received to 
construct a 45,000 square feet light manufacturing building at the 
southwest corner of Parkmount Road and Pennell Road, behind the 
existing office complex.  This application was conditionally 
recommended for approval by the Township Planning Commission in 
April of 2025 and conditionally approved by Council in June.  The plan 
has not yet been recorded. 
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 Pinnacle Car Wash – A land development application was received to 
construction a car wash on the Biordi property, just west and south of 
the intersection of Pennell Road and W. Baltimore Pike.  This application 
was reviewed by the Planning Commission in August of 2025 and was 
recommended for preliminary approval only. 
 



MIDDLETOWN TOWNSHIP 
DELAWARE COUNTY, PENNSYLVANIA 

RESOLUTION 2025-23 

WHEREAS, the Middletown Township Home Rule Charter and Administrative Code define 
the budget adoption process: and 

WHEREAS, Sections 405 (Budget) and 406 (Capital) of the Home Rule Charter, and Section 
4-42 of the Administrative Code, the operating and capital budgets shall provide a complete
financial plan of all Township funds and activities for the ensuing fiscal year and, except as
required by law or this Charter, shall be in such form as the Manager deems desirable or the
Council may require; and

WHEREAS, Township Council desires to adopt the proposed 2026 Budget, including the 
operating and capital budgets: complying with Sections 405-406 and Section 4-42 respectively, 
as the official appropriations for the 2026 fiscal year.  

NOW, THEREFORE, BE IT RESOLVED that: the attached 2026 Budget shall be adopted as 
the official appropriations effective January 1, 2026.  

RESOLVED this 3rd day of December 2025, by the Middletown Township Council, 
Delaware County, Pennsylvania at a regularly scheduled meeting. 

ATTEST: TOWNSHIP COUNCIL 

_____________________________ 
John McMullan Bibianna Dussling 
Township Manager Council Chair 

Item 8A



MIDDLETOWN TOWNSHIP 
DELAWARE COUNTY, PENNSYLVANIA 

ORDINANCE NO. 873 

AN ORDINANCE OF MIDDLETOWN TOWNSHIP, DELAWARE COUNTY, PENNSYLVANIA 

ENACTING AND LEVYING CERTAIN TAX RATES ON ALL REAL PROPERTY WITHIN THE 

TOWNSHIP 

The Township Council of the Township of Middletown, Delaware County, Pennsylvania, 
hereby ENACTS and ORDAINS a tax and the same is hereby levied on all real property within 

the said Township subject to taxation for the fiscal year 2026 as follows: 

Tax rate for General Purposes, the sum of 
on each dollar assessed valuation, or the sum of 
on each one hundred dollars of assessed valuation 

Tax rate for Fire Protection Purposes, the sum of 
on each dollar assessed valuation, or the sum of 
on each one hundred dollars of assessed valuation. 

Tax rate for Debt Purposes, the sum of 
on each dollar assessed valuation, or the sum of 
on each one hundred dollars of assessed valuation 

The same being summarized in tabular form as follows: 

0.276 mills 
$.0276 

0.093 mills 
$0.0093 

0.641 mills 
$.0641 

Tax Rate for General Purposes 

Tax Rate for Fire Protection 
Tax Rate for Debt Purposes 

Mills on each 

Dollar of 
Assessed Valuation 
0.276 mills 

0.093 mills 
0.641 mills 
1.010 mills 

Cents on each One 

Hundred Dollar of 
Assessed Valuation 

2.76 cents 

0.93 cents 

6.41 cents 

ENACTED AND ORDAINED this 3rd day of December 2025, at a regularly scheduled public meeting. 

ATTEST TOWNSHIP COUNCIL 

JOHN MCMULLAN BIBIANNA DUSSLING 
TOWNSHIP MANAGER COUNCIL CHAIR 

Item 8B 



MIDDLETOWN TOWNSHIP 
DELAWARE COUNTY, PENNSYLVANIA 

RESOLUTION 2025-24 

WHEREAS, Middletown Township Charter Section 404 and Township Code, Chapter 4, 
Article V, Financial Management, Section 4-39 establishes the fiscal year as the calendar year 
starting the first of January and ending the last day of December; and 

WHEREAS, on December 3, 2025, Middletown Township Council adopted the 2026 
Township Budget effective January 1, 2026 - December 31, 2026; and 

WHEREAS, staff worked with Township Council and the Finance and Administration 
Committee on recommended fiscal policies for Middletown Township, which included the annual 
reconciliation of Township funds that did not require interim action of Township Council; and 

WHEREAS, it has been determined that $474,400 dollars in the Township General Fund is 
available to be allocated to other reserved funds in the 2026 Budget; 

NOW, THEREFORE BE IT RESOLVED, that the following allocations from the General Fund 
be made at the conclusion of the fiscal year: 

1. $474,400 (Four Hundred Seventy-Four Thousand Four Hundred dollars) to the
Operational Reserve {Rainy Day} Fund.

Resolved this 3rd day of December 2025 at a regularly scheduled Township Council public 
meeting. 

ATTEST: TOWNSHIP COUNCIL 

John McMullan Bibianna Dussling 
Township Manager Council Chair 
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MIDDLETOWN TOWNSHIP 

DELAWARE COUNTY, PENNSYLVANIA 

PUBLIC MEETING NOTICE 

2026 

NOTICE IS HEREBY GIVEN that the Township Council of Middletown Township, 

Delaware County, PA, will hold their 2026 Council meetings at 7:00 PM on the following dates. 

Unless specifically noted otherwise, all meetings will be held in the Meeting Room of the 

Township Building located at 27 North Pennell Road, Media, PA. 

January 7, 2026 

January 21, 2026 

February 4, 2026 

February 18, 2026 

March 4, 2026 

March 18, 2026 

April 1, 2026 

April 15, 2026 

May 6, 2026 

May 20, 2026 

June 3, 2026 

June 17, 2026 

July 1, 2026 

July 15, 2026 

August 5, 2026 

August 19, 2026 

September 2, 2026 

September 16, 2026 

October 7, 2026 

October 21, 2026 

November 4, 2026 

November 18, 2026 

December 2, 2026 

(Monday)   January 4, 2027 (Reorganization Meeting at 8:00 PM) 
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MIDDLETOWN TOWNSHIP 
DELAWARE COUNTY, PENNSYLVANIA 

2026 HOLIDAY SCHEDULE 

THURSDAY, JANUARY 1 · · · · · · · · · · · · · · · · · · · ·  NEW YEAR’S DAY 

MONDAY, JANUARY 19 · · · · · · · · · · · · · · · · · · · · · ·  MARTIN LUTHER KING JR. DAY 

MONDAY, FEBRUARY 16 · · · · · · · · · · · · · · · · · · · · · PRESIDENTS’ DAY 

FRIDAY, APRIL 3 · · · · · · · · · · · · · · · · ·· · · · · · · · · · GOOD FRIDAY 

MONDAY, MAY 25 · · · · · · · · · · · · · · · · · · · · · · · · · · MEMORIAL DAY 

FRIDAY, JULY 3 · · · · · · · · · · · · · · · · · · · · · · · · · · · · ·  INDEPENDENCE DAY 

MONDAY, SEPTEMBER 7 · · · · · · · · · · · · · · · · · · · · ·  LABOR DAY 

TUESDAY, NOVEMBER 3  · · · · · · · · · · · · · · · · · · · · · GENERAL ELECTION DAY 

WEDNESDAY, NOVEMBER 11 · · · · · · · · · · · · · · · · · ·  VETERANS DAY

THANKSGIVING 
DAY AFTER THANKSGIVING 

CHRISTMAS HOLIDAY 
CHRISTMAS HOLIDAY 
CHRISTMAS HOLIDAY 

THURSDAY, NOVEMBER 26 · · · · · · · · · · · · · · · · · · · · 
FRIDAY, NOVEMBER 27 · · · · · · · · · · · · · · · · · · · · · · · 

WEDNESDAY, DECEMBER 23 ½ DAY · · · · · · · · · · · · · 
THURSDAY, DECEMBER 24  · · · · · · · · · · · · · · · · · · · · 
FRIDAY, DECEMBER 25  · · · · · · · · · · · · · · · · · · · · · · ·  

Item 8E



KELLY ENGINEERS & SURVEYORS 
30 LACRUE AVENUE, SUITE 201 
GLEN MILLS, PA 19342 
O: 610.358.9363 
WWW.KELLYENGINEERS.COM 
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Middletown Township 
27 N. Pennel Rd 
Lima, PA 19063 

Attn: John McMullan 

December 1, 2025 
Project No. MT-105-25 

Re: 2025 Road Improvement Program 
Middletown Township, Delaware County 

Dear Mr. Mullan: 

Enclosed, please find a copy of Payment Request #2 and Project Tabulation Sheet 
requesting the retainage amount of $17,690.81 for the above-mentioned project. We 
have inspected the work and accept it as substantially complete in accordance with the 
Contract Documents. Accordingly, we recommend that $17,690.81 (5%) be released to 
Innovative Construction Services, Inc.  

Please source the funds for this payment as such: 
General Funds: $0.00 
Liquid Fuels: $17,690.81 
Total:  $17,690.81 

Should you have any questions, please do not hesitate to contact our office. 

Sincerely, 
Kelly Engineers and Surveyors 

James P. Kelly, P.E. 
Principal 

Enclosures 

File 
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MIDDLETOWN TOWNSHIP Contract Date: 5/21/2025

2025 ROAD IMPROVEMENT PROGRAM Amount: 370,026.50$        

Period Begin: 8/18/2025

Contractor: Period End: 9/16/2025

RECOMMENDATION FOR PAYMENT #2 - 5% Inconn, Inc. Date Prepared: 12/1/2025

Job Number: MT-105-25

Item No. Approx. 
Quantities Unit Description Unit price Total Quantity Total Quantity Total

1 12 TONS Base Repairs:  4", 25.0 mm, PG 64-22 Superpave 108.00$                  1,296.00$               0.00 -$                        0.00 -$                        
2 7,400 SY Milling: 1 1/2" Full-Width Roadway Milling: 2.30$                      17,020.00$             7,455.00 17,146.50$             
3 7,400 SY Wearing Course:  1 1/2", 9.5 mm, PG 64-22 Superpave 8.85$                      65,490.00$             7,455.00 65,976.75$             
4 50 TN Leveling Course: 9.5mm, PG 64-22 Superpave 98.00$                    4,900.00$               -$                        -$                        
5 7 EA 24" Wide Stop Bar (Hot Thermoplastic with Glass Beads) 265.00$                  1,855.00$               7.00 1,855.00$               

6 1 EA Adjust the Height of Existing Sanitary Sewer Manhole Frame(s) and Cover(s) as Designated by the 
Engineer. 850.00$                  850.00$                  0.00 -$                        0.00 -$                        

7 1 EA Contractor to Supply Standard Sanitary Sewer Manhole Frame(s) and Cover(s) Per Contract 
Specifications.  (this line item does not include installation, refer to line item 13 for installation) 450.00$                  450.00$                  0.00 -$                        0.00 -$                        

8 1 EA
Remove, Discard and Replace Existing Sanitary Sewer Manhole Frame(s) and Cover(s) as 
Designated by the Engineer. (this line Item does not include furnishing new frames and covers, refer 
to line item 12 for frame and covers)

850.00$                  850.00$                  0.00 -$                        0.00 -$                        

Sub-Total:

1 2,400 SY Milling: 1 1/2" Full-Width Roadway Milling: 2.25$                      5,400.00$               2,400.00 5,400.00$               
2 2,400 SY Wearing Course:  1 1/2", 9.5 mm, PG 64-22 Superpave 8.85$                      21,240.00$             2,400.00 21,240.00$             

Sub-Total:

1 12 TONS Base Repairs:  4", 25.0 mm, PG 64-22 Superpave 108.00$                  1,296.00$               0.00 -$                        0.00 -$                        
2 2,100 SY Milling: 1 1/2" Full-Width Roadway Milling: 2.25$                      4,725.00$               2,100.00 4,725.00$               
3 2,100 SY Wearing Course:  1 1/2", 9.5 mm, PG 64-22 Superpave 8.85$                      18,585.00$             2,100.00 18,585.00$             

Sub-Total:

1 3,700 SY Milling: 1 1/2" Full-Width Roadway Milling: 2.25$                      8,325.00$               3,700.00 8,325.00$               
2 3,700 SY Wearing Course:  1 1/2", 9.5 mm, PG 64-22 Superpave 8.85$                      32,745.00$             3,700.00 32,745.00$             

Sub-Total:

1 30 TONS Base Repairs:  4", 25.0 mm, PG 64-22 Superpave 108.00$                  3,240.00$               0.00 -$                        0.00 -$                        
2 2,875 SY Milling: 1 1/2" Full-Width Roadway Milling: 2.25$                      6,468.75$               2,875.00 6,468.75$               
3 2,875 SY Wearing Course:  1 1/2", 9.5 mm, PG 64-22 Superpave 8.85$                      25,443.75$             2,875.00 25,443.75$             
4 0 TN Leveling Course: 9.5mm, PG 64-22 Superpave 98.00$                    -$                        10.00 980.00$                  

Sub-Total:

1 10 TONS Base Repairs:  4", 25.0 mm, PG 64-22 Superpave 108.00$                  1,080.00$               0.00 -$                        0.00 -$                        
2 3,200 SY Milling: 1 1/2" Full-Width Roadway Milling: 2.25$                      7,200.00$               3,130.00 7,042.50$               

3 3,200 SY Wearing Course:  1 1/2", 9.5 mm, PG 64-22 Superpave 8.85$                      28,320.00$             3,130.00 27,700.50$             

Sub-Total:

1 2,380 SY Milling: 1 1/2" Full-Width Roadway Milling: 2.25$                      5,355.00$               2,380.00 5,355.00$               
2 2,380 SY Wearing Course:  1 1/2", 9.5 mm, PG 64-22 Superpave 8.85$                      21,063.00$             2,380.00 21,063.00$             
3 0 TN Leveling Course: 9.5mm, PG 64-22 Superpave 98.00$                    -$                        14.00 1,372.00$               

Sub-Total:

1 35 TONS Base Repairs:  4", 25.0 mm, PG 64-22 Superpave 108.00$                  3,780.00$               0.00 -$                        0.00 -$                        
2 2,925 SY Milling: 1 1/2" Full-Width Roadway Milling: 2.25$                      6,581.25$               2,925.00 6,581.25$               
3 2,925 SY Wearing Course:  1 1/2", 9.5 mm, PG 64-22 Superpave 8.85$                      25,886.25$             2,925.00 25,886.25$             

Sub-Total:

1 15 TONS Base Repairs:  4", 25.0 mm, PG 64-22 Superpave 108.00$                  1,620.00$               0.00 -$                        0.00 -$                        
2 2,400 SY Milling: 1 1/2" Full-Width Roadway Milling: 2.25$                      5,400.00$               2,455.00 5,523.75$               
3 2,400 SY Wearing Course:  1 1/2", 9.5 mm, PG 64-22 Superpave 8.85$                      21,240.00$             2,455.00 21,726.75$             

Sub-Total:

1 15 TONS Base Repairs:  4", 25.0 mm, PG 64-22 Superpave 108.00$                  1,620.00$               0.00 -$                        0.00 -$                        

2 1,865 SY Milling: 1 1/2" Full-Width Roadway Milling: 2.25$                      4,196.25$               1,995.00 4,488.75$               

3 1,865 SY Wearing Course:  1 1/2", 9.5 mm, PG 64-22 Superpave 8.85$                      16,505.25$             1,995.00 17,655.75$             

3 0 EA 24" Wide Stop Bar (Hot Thermoplastic with Glass Beads) 265.00$                  -$                        2.00 530.00$                  

Sub-Total:

Ineligible for Liquid Fuels funding

-$                                             
-$                                             

17,690.81$                           

-$                                             

-$                                             

-$                                             

-$                                             

-$                                             
-$                                             

Payment Request 02

-$                                             

-$                                             

-$                                             

-$                                             

-$                                             

Middletown Township

Payment Request 01

03. Penn Way: S New Middletown Rd (SR 0352) to End Cul De Sac - 30x576

24,606.00$                                  
04. Little Ln: S New Middletown Rd (SR 0352) to End Cul De Sac - 27x938

41,070.00$                                  

01. Highmeadow Dr: 2024 Seam (MeadowHURTST/GLEN) to S New Middletown Rd (SR 0352) - 24x1919

36,247.50$                                  

Owner:

92,711.00$                                  
02. Ridley Creek Dr: #930 Ridley Creek Dr (Near Nelson Dr Intersection) to #830 Ridley Creek Dr - 13x1616

26,640.00$                                  

Contract

05.Harrison Rd: Preston Rd to Dutton Mill Rd - 24x1038

Kelly Engineers & Surveyors

30 LaCrue Ave, Suite 201

Glen Mills, PA 19342

35,152.50$                                  
06. Joseph's Way: Old Forge Rd to Cul De Sac - 26x950

36,600.00$                                  
07. Wedgewood Ln: Old Forge Rd to Cul De Sac - 26x700

A.2: N Old Middletown Rd: Delaware Valley Christian Church to Friends Meeting House - 21x766

32,892.50$                                 

34,743.00$                                 

27,250.50$                                 

26,418.00$                                  
08. Lantern Ln: Spring Run to Cul De Sac - 28x790

27,790.00$                                 

32,467.50$                                 

22,674.50$                                 

84,978.25$                                 

26,640.00$                                 

23,310.00$                                 

41,070.00$                                 

Contract Total: 370,026.50$                                353,816.25$                               

A.1: Eric Ln: N Constrance Dr to Dead End - 24x868

28,260.00$                                  

Payment Total(s):

22,321.50$                                  

Retainage to Remain (5%):

Change Order Total:

Net Amount Payable This Request:

17,690.81$                                 

336,125.44$                        

Sub-Total: 336,125.44$                                



Middletown Township Bill List for Council - December 3, 2025 

Vendor Name GL Account Invoice Description Amount

ESCROW FUND
MICHAEL MITA 91-491-511-70 13,920.00

13,920.00

5,096.44
10,540.96

9,078.00
27,294.33

5,078.19
5,250.00
5,700.00
5,174.00

          Total ESCROW FUND:

GENERAL FUND
AMERICAN FIRE APPARATUS            01-411-300-70
AMERICAN FIRE APPARATUS            01-411-300-70
AQUA  AUTOPAY 01-411-384-75
CASELLE, LLC 01-402-300-75
GO2 TECH, INC.            01-407-300-75
KEYSTONE MUNICIPAL SERVICES, INC. 01-413-300-75
KEYSTONE MUNICIPAL SERVICES, INC. 01-413-300-75
PLGIT- CC GF AUTOPAY 01-453-336-70
UNITED INSPECTION AGENCY INC.            01-413-300-75

272 Oak Ave Maintenance Bond

Engine 46 Repair
Engine 46 Repair
OCT Township Hydrants
2026 Cloud Hosting/Maintenance 
OCT 2025 IT
Building Inspection 10/27-11/7 
Building Inspection 10/13-10/24
HM CC-Trips
OCT-Electrical Inspections 12,173.00

          Total GENERAL FUND: 85,384.92

          Grand Totals:  99,304.92

Approved by___________________________________________

Date__________________________________
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