

COUNCIL MEMBERS

AT LARGE
Kathleen O'Connell-Bell
Norman C. Shropshire
Mark Kirchgasser

FIRST DISTRICT
Susan Powell

SECOND DISTRICT
Walter (Bok) Read

THIRD DISTRICT
Bibianna Dussling

FOURTH DISTRICT
Stephen Byrne

TOWNSHIP OF MIDDLETOWN

DELAWARE COUNTY, PENNSYLVANIA

www.middletowndelcopa.gov

27 N. PENNELL ROAD

P.O. BOX 157

LIMA, PA 19037-0157



610-565-2700

FAX 610-566-3640

MANAGER
Andrew S. Haines

ENGINEER
Kelly & Close Engineers

SOLICITOR
Joseph A. Damico, Jr., ESQ

February 20, 2020

Dear Middletown Township Residents:

[The below information is supplemental to the 02.11.2020 posted notice]

The Township granted limited approval for Sunday construction activities associated with the planned integrity and maintenance work on the 12" GRE pipeline south of Baltimore Pike/Route 1 near the PSP Barracks. As presented in the 02.11.2020 posted information, Sunoco will purge the 12" GRE HVL line, and those planned construction timeline is as follows, as reported by Sunoco staff:

1. Friday 02.21.2020: Purging of the 12" GRE pipeline will occur during normal daytime hours. This will include a flare stack at the Glen Riddle valve station. Flare activity will be limited to daytime hours only.
2. Saturday 02.22.2020: During normal operating hours (7:00am-9:00pm) Sunoco will vent the line, which will create a whistling noise that may be audible.
3. Sunday, 02.23.2020: Maintenance construction on the purged 12" pipeline will occur from 7:00am through 9:00pm. Approval for Sunday work granted by the Township.
4. Monday, 02.24.2020: venting of the 12" line will occur in preparation of refilling the line. Activities will occur during normal operating hours (7:00am-9:00pm).
5. Tuesday, 02.25.2020: refilling of the 12" HVL line will start.

Township staff will update its website with confirmed information at middletowndelcopa.gov/sunoco.

Sincerely,

Andrew S. Haines
Township Manager