



John McMullan
Township Manager
27 North Pennell Road
Lima, PA 19037

April 20, 2021

Dear Mr. McMullan,

In relation to the Mariner East 2 project in Middletown Township, please see the below update for the active worksites within the township.

Riddlewood Drive:

Our contractor, Michels, is working to demobilize heavy equipment from the worksite. The only remaining work is a hydrotest of the completed pipeline segments and final tie-ins. Those will be completed once pipeline installation is complete at the Glen Riddle Station apartment worksite.

Glen Riddle Station Apartments:

Michels has completed the mining work associated with the direct pipe bore at the Glen Riddle Station site. Over the next two weeks, crews will begin demobilizing large equipment from the site to make room within the worksite to stage the pipe, which will then be installed in the completed bore hole.

Once pipe installation is complete, crews will connect the newly installed pipe to the completed segments on both sides, called a tie-in, before fully demobilizing the worksite. Crews will then pivot to restoration, when the area will be restored to its original state.

Pipe installation is expected to be completed by mid-May and pipe tie-ins shortly after that. The entirety of this work, including restoration, is expected to be completed in June.

Please note: the duration to complete construction is always subject to change due to weather and other factors.

HDD 591:

Michels has completed mobilization at the Sleighton Park and Valley Road worksites associated with this drill. Crews have begun to trip back into the bore hole and are continuing the pilot phase of pipeline construction. All of the work at these worksites is expected to be completed in early August. Again, the duration to complete construction is always subject to change due to weather and other factors.

At the request of the township and prior to starting this drill, we implemented a subsurface monitoring program and will be sharing data with you on a regular basis.

Sincerely,

A handwritten signature in blue ink that reads "Joseph Massaro". The signature is written in a cursive style with a long, sweeping underline.

Joseph Massaro
Lead Specialist, Public Affairs
Energy Transfer